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Audit Scotland is a statutory body set up in April 2000 under the Public 
Finance and Accountability (Scotland) Act 2000. It provides services to the 
Auditor General for Scotland and the Accounts Commission. Together 
they ensure that the Scottish Government and public sector bodies in 
Scotland are held to account for the proper, efficient and effective use of 
public funds.

Auditor General for 
Scotland
The Auditor General for Scotland is the Parliament’s watchdog for ensuring 
propriety and value for money in the spending of public funds. 

He is responsible for investigating whether public spending bodies achieve 
the best possible value for money and adhere to the highest standards of 
financial management. 

He is independent and not subject to the control of any member of the Scottish 
Government or the Parliament. 

The Auditor General is responsible for securing the audit of the Scottish 
Government and most other public sector bodies except local authorities and fire 
and police boards.

The following bodies fall within the remit of the Auditor General: 

• directorates of the Scottish Government
• government agencies, eg the Prison Service, Historic Scotland 
• NHS bodies 
• further education colleges 
• Scottish Water 
• NDPBs and others, eg Scottish Enterprise.  
 
Note:
Prior to September 2007, the Scottish Administration was generally referred to as 
the Scottish Executive. It is now called the Scottish Government. When dealing 
with the earlier period, this report refers to the Scottish Executive. 
Recommendations for the future refer to the Scottish Government.
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Summary
�

The scale of investment means that good decision-
making about the capital programme and good 
management of individual projects are vital. 



Summary  �

Capital investment in the public 
sector is significant 

1. Public investment in infrastructure 
touches most aspects of Scottish life. 
It provides new and upgraded facilities, 
such as roads, railways, hospitals, 
schools, museums, prisons and major IT 
projects. Between �00� and �007, the 
Scottish Government and its agencies, 
non-departmental public bodies (NDPBs) 
and the NHS completed 4� publicly-
funded major capital projects valued at 
£8�� million (Appendix �).�   

2. There are currently �04 major 
projects valued at £4.7 billion in 
progress (Appendix �). Most of these 
are in the transport and health sectors 
(Exhibit �). There are: 

Nine large projects – seven transport 
and two health projects – with a 
combined value of £�.8 billion. The 
value of these projects ranges from 
£��0 million to £69� million.

Thirty-seven medium projects 
– mainly in the transport, health and 
justice sectors, valued at between  

•

•

£�5 million and £85 million each – 
with a combined value of £�.4 billion.

Fifty-eight smaller projects – covering 
all government portfolios, valued at 
less than £�5 million each – with a 
combined value of £0.5 billion. �

3. The scale of investment means that 
good decision-making about the capital 
programme and good management of 
individual projects are vital.

4. In May �008, the Scottish 
Government proposed the further 
development of the Scottish Futures 
Trust initiative. This includes plans to 
provide a focal point for coordinated 
public sector infrastructure planning 
and investment. If approved and 
implemented, this coordination may help 
address our recommendations below. 

Summary of key messages 

  At project approval stage, the 
early estimates of cost and time 
were too optimistic for many 
major projects. Performance 
against cost and time estimates 
is better after contracts are 

•

•

awarded, as plans are more 
certain and risks clearer. 
Two-thirds of projects were 
completed within five per cent 
of the contracted cost and within 
ten per cent of the contract time. 
Most current projects reviewed 
also appear on track to meet the 
contract cost.

  Most completed projects have 
successfully delivered the 
required roads, hospitals and 
other assets, and all current 
projects are forecast to do so. 
However, few projects have 
been evaluated to demonstrate 
that they have delivered the 
expected wider benefits which 
originally justified the investment.

  Project management and 
governance arrangements of 
individual projects are broadly 
effective. However, the quality 
of project appraisals could be 
improved. Initial cost estimates 
also need to better reflect risk 
and uncertainty, and consider a 
range of inflation scenarios.

•

•

Exhibit 1
Major capital projects by government portfolio

Source: Audit Scotland

Portfolio Completed projects

2002-07

Projects in progress Projects examined by 
Audit Scotland

 Number of 
projects

Actual cost Number of 
projects

Estimated 
cost

Number of 
projects

Estimated or 
actual cost

£m £m £m

Finance and sustainable growth  
(mainly transport projects)

�0 �98 50 �,�57 8 �,46�

Justice �� ��� �� �50 4 �8�

Rural affairs and environment � �� 5 5� � 49

Health and well-being �� �58 �8 7�7 � �86

First Minister � �� 7 ��7 � 78

Education and lifelong learning 8 77 � 5� � �8

Total 43 811 104 4,676 20 1,995

  �   We define a major project as having a capital cost of £5 million or more.
  �   We have defined small, medium and large projects as less than £�5 million, £�5 -�00 million and over £�00 million respectively.



  There is a case for better cross-
government coordination of 
capital investment programmes, 
including consideration of 
the capacity and capability of 
suppliers and contractors.  

Summary of recommendations 

The Scottish Government should: 

  collect information on all projects 
and get explanations for cost, 
time and quality changes, and 
lessons learned. It should report 
performance publicly.

  strengthen strategic direction 
and investment planning 
through a senior, government-
wide, investment coordination 
and challenge function

  ensure robust procurement 
strategies and cost estimates 
have been developed prior to 
awarding funding to projects

  take account of market 
conditions and construction 
inflation when developing its 
capital programme.

Public bodies should:  

  prepare robust business cases 
for every project. These should 
be clear about the project 
aims and benefits, and include 
assessment of: risks; the range 
of options to be considered; 
and a clear basis for assessing, 
reviewing and reporting

  build whole-life costs into 
business cases and subsequent 
project reporting

  ensure cost, time and quality 
targets are clear from the 
outset, and properly recorded

  improve early-stage estimating 
of the cost and time of projects. 

•

•

•

•

•

•

•

•

•

They need to ensure better 
assessment and quantification 
of risk and uncertainty, and 
should include a specific risk 
allowance, optimism bias 
allowance and take account of 
construction cost inflation in 
early cost estimates

  develop an appropriate 
procurement strategy which 
considers all procurement 
routes, competitiveness and 
capacity within the construction 
industry. Ensure that risk 
management strategies explicitly 
consider and mitigate the risk 
of changes in scope after the 
contract has been awarded

  make more use of tools 
available to assess and confirm 
both the quality of design and 
environmental sustainability to 
get the best of benefits from 
the available funding 

  ensure appropriate project 
management and governance 
arrangements are put in place 
for every project

  from the outset, ensure they 
have project managers with 
appropriate experience and 
knowledge of effectively 
managing major projects 

  ensure independent gateway 
or similar reviews at the key 
stages in projects

  ensure project budgets are 
sufficient to allow for post-
project evaluation in all projects

  carry out post-project 
evaluations within a reasonable 
timescale to determine whether 
projects have delivered the 
benefits intended (benefits 
include satisfying the business 
requirements as well as 
providing good-quality design 

•

•

•

•

•

•

•

and functionality). Evaluations 
should consider performance 
against cost, time and quality 
targets.

  set a clear plan with regard to the 
need for independent gateway or 
similar reviews at key stages in 
projects 

•

4



Part 1. Introduction

There has been significant investment in public sector 
assets across the UK over the last few decades but 
this has not always resulted in assets that were fit for 
purpose or delivered value for money to the public purse.

5



6

There continues to be significant 
capital investment in the public sector 

5. The Scottish Government is investing 
significant sums of money in capital 
projects. The latest Infrastructure 
Investment Plan, published in March 
�008, sets out the government’s 
proposals for capital investment 
in Scotland.� It provides details of 
£�0.5 billion of major projects that 
will be funded directly through public 
investment and those that will be 
funded partly or wholly by private 
capital. It aims to contribute to the 
government’s five strategic objectives of 
making the country:  

wealthier and fairer

smarter

healthier

safer and stronger

greener.

All major investment projects 
involve significant risks  

6. There has been significant investment 
in public sector assets across the UK 
over the last few decades but this has 
not always resulted in assets that were 
fit for purpose or delivered value for 
money to the public purse. In the past, 
a number of large public sector capital 
projects did not meet cost, time and 
quality targets. 

•

•

•

•

•

7. Audit Scotland has previously 
reported on a number of major 
capital projects in our reports on 
the Holyrood Parliament building, 
overview of transport in Scotland
and the Edinburgh transport projects: 

In our reviews of the Parliament 
building we found significant 
difficulties associated with the 
construction of a very complex,  
unusual building against very tight 
deadlines.4 Difficulties with the 
procurement method lay at the 
heart of the problems that arose. 
Although a distinctive landmark 
building has been delivered, the cost 
and time objectives were not met. 
Final costs on completion in �004 
were more than four times the initial 
estimate in �998. Lessons for public 
sector procurement included: the 
importance of selecting the best 
procurement route; setting agreed 
budgets and other indicators to 
measure performance; and ensuring 
clear leadership and proper planning 
to ensure that good competition 
provides fixed and firm prices.

Our �006 overview report of transport 
in Scotland commented on a number 
of major road and rail transport 
projects.5 In six major projects 
completed between February 
�00� and November �005, actual 
construction costs had exceeded the 
pre-tender estimated cost by up to 
�� per cent. For projects in progress, 
the report found a variable picture on 
estimated time to completion and 
outturn costs. 

In June �007, we conducted a 
review of the Edinburgh Airport 
Rail Link (EARL) and Edinburgh 
tram projects.6 Our report 
concluded that the tram project 
was relatively well advanced 
and arrangements to manage it 

•

•

•

looked sound. There was more 
uncertainty about EARL, which 
was at an earlier stage of planning, 
and we highlighted some particular 
concerns about its governance and 
procurement.

8. The Scottish Government 
has published two infrastructure 
investment plans since �005.7 
The Scottish Executive set up an 
overarching Infrastructure Investment 
Group (IIG) in �006, but there is 
currently no reporting mechanism that 
brings together current progress on all 
major projects across the government. 
The Scottish Executive also developed 
a database of major projects, but there 
are no plans to report publicly on the 
progress of individual projects. 

Good project management is 
essential to deliver major capital 
projects to cost, time and quality 

9. Exhibit � summarises the main 
stages and five decision points in 
the life cycle of major projects from 
inception to completion, and explains 
why these are important. These 
key stages provide a framework for 
evaluating project progress. 

10. Good project management and 
governance do not guarantee that a 
project will deliver its required outputs 
to cost, time and quality. Well managed 
projects may fall short in some way 
due to factors beyond their control. 
However, good management and 
governance increase the likelihood that 
projects will deliver to cost, time and 
quality, and help managers to respond 
effectively if problems arise. 

�   Infrastructure Investment Plan 2008, Scottish Government, March �008.
4   The New Scottish Parliament Building: an examination of the management of the Holyrood project, Audit Scotland, �000 and Management of the 
     Holyrood Building Project, Audit Scotland, �004.
5   Scottish Executive: an overview of the performance of transport in Scotland, Audit Scotland, September �006.
6   Edinburgh Transport Projects Review, Audit Scotland, June �007.
7   The �005 Infrastructure Investment Plan was published by the Scottish Executive. 
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Exhibit 2 
The key stages in major projects

Source: Audit Scotland

The outline business 
case focuses on the 
project’s justification 

prior to the key 
decision on approval 

for development.

The best way to 
secure the project is 
set out before any 

formal approaches are 
made to prospective 
suppliers or delivery 

partners.

A definitive review 
of the project 
(full business 

case) takes place 
immediately before 
the main financial 
and contractual 
commitment to 
proceed with the 

project.

At this stage, the 
focus is the readiness 

to go ‘live’ with 
operational changes 
and management of 
services arising from 

the project.

Are the desired 
benefits of the project 
being achieved, and 

are business changes 
operating smoothly?
Reviews may take 

place repeatedly over 
the life of the new 

asset.

Business justification  –
Gateway �

Delivery strategy –
Gateway �

Investment decision –
Gateway �

Readiness for  
service –

Gateway 4

Benefits realisation –
Gateway 5

Investment 
strategy and

planning

Demonstrate
project need 
and prepare 
a strategic 
business

case

Project 
inception

and
organisation

Procurement
strategy

Develop project 
brief and outline
business case

Contractor 
selection 

processes

Award and
manage 
contracts

Accept 
completed 

project

Post-project 
evaluation 

and benefits 
realisation

Detailed project brief

Inception Procurement

11. Key features of good practice 
include: 

Prior to projects being approved 
for construction, they should be 
soundly researched, planned, 
and fit well with the Scottish 
Government’s strategic objectives 
and policy priorities.

Projects should be well organised, 
with clear aims, objectives and 
delivery arrangements.

Competent, experienced teams 
should be appointed to deliver 
projects, with good leadership 

•

•

•

and properly defined roles and 
responsibilities. There should be a 
sound appreciation of risk and an 
effective strategy to manage and 
mitigate it.

An effective partnership with 
suppliers, with their appointment 
based on a well-designed and 
well-executed competition.

Accountability and transparency 
with regard to the progress of the 
project. 

•

•

At all stages of a project, 
there should be a clear focus 
on outcomes and how it will 
support and improve business 
performance.

  

•

Completion and operationDelivery
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12. Exhibit � summarises the main 
features of good project management 
practice, with further detail given in 
Appendix �. We developed these 
good practice statements with Ernst 
& Young, which worked with us on 
this project. We took into account 
other published sources of advice, 
guidance and good practice on major 
project management, including: the 
Office of Government Commerce 
Programmes and Projects Guidance; 
the HM Treasury Green Book guidance 
on investment appraisal; and the 
Scottish Government’s Construction 
Works Procurement Guidance.8,9,�0 
 
About this report 

13. The Scottish Parliament needs 
assurance on the progress of capital 
investment and an understanding of 
what is happening at individual project 
level. Audit Scotland has therefore 
prepared this report to provide the 
Parliament with a position statement on 
how recently completed projects and a 
sample of current major capital projects 
performed against cost, time and quality 
targets. This is the first report of its kind 
and may form the basis of a series of 
regular updates on major capital projects. 
 

14. Our methodology is outlined in 
Appendix 4. In summary, we: 
 

surveyed all 4� projects that 
the Scottish Executive and its 
agencies, NDPBs and the NHS 
completed between April �00� 
and March �007, to obtain 
a comprehensive picture of 
completion to cost, time and 
quality. In addition, we reviewed 
five completed projects in 
more depth to help understand 
performance better

reviewed �5 current projects to 
examine progress against cost, 
time and quality

conducted case study reviews for all 
�0 projects reviewed (5 completed 
and �5 current) covering each 
current government portfolio and £� 
billion in value (�6 per cent by value 
of recent and current projects). We 
assessed each case study project 
against good project management 
practice. We report the performance 
of the case study projects to cost, 
time and quality using a traffic light 
system (Exhibit 4). We completed 
our case study reviews between 

•

•

•

October �007 and February �008, 
and, inevitably, projects will have 
moved on since we completed our 
examination.

15. Our review did not cover local 
authorities, further and higher 
education institutions or Scottish 
Water. These sectors are at arm’s 
length from the Scottish Government, 
have separate accountability 
and governance structures, and 
different funding systems for capital 
investment. Audit Scotland may 
examine major capital projects in 
these sectors in the future.
 
16. We did not examine the progress 
of projects funded through Private 
Finance Initiative (PFI) contracts 
(�4 projects completed and in 
progress valued at £90� million). The 
Scottish Government will not use 
standard PFIs for new projects and is 
developing an alternative method to 
help fund major capital projects. The 
Parliament’s Finance Committee is 
conducting an investigation into the 
funding of capital projects. 

Exhibit 3
Good practice in major project management

Source: Audit Scotland

Good practice area What this covers

Vision and direction Strategic alignment, business case and sponsor commitment

Planning Governance, risk management and procurement strategy

Execution Project management, resources, people and procurement

Measuring and monitoring Benefits management and reporting

Business acceptance Change management and stakeholder management

Note: Appendix 3 details the model of good project management.

  8   Available from http://www.ogc.gov.uk/programmes_and_projects.asp
  9   The Scottish Government has adopted the Green Book and it applies to all parts of the Scottish administration. Available from: http://www.hm-

treasury.gov.uk/economic_data_and_tools/greenbook/data_greenbook_index.cfm 
�0   Available from http://www.scotland.gov.uk/Publications/�005/��/�8�00404/0404�



Part �. Introduction  9

17. This report is organised into
three further parts: 

Performance of all completed 
projects against cost, time and 
quality targets (Part �).

Progress of a sample of current 
projects towards cost, time and 
quality targets (Part �).

Lessons for the future (Part 4).

18. In addition to this report, we have 
also published a high-level summary 
of the �0 projects we reviewed and 
a good practice checklist for public 
bodies on our website: 
www.audit-scotland.gov.uk
 

•

•

•

Exhibit 4
Assessment criteria for cost, time and quality

Source: Audit Scotland

Significant changes and/ 
or uncertainty

Relatively minor changes 
and/or uncertainty

On target

Cost Actual or forecast cost 
materially over initial 
approval or contract value 
Cost estimates currently 
materially uncertain

•

•

Delivered just over cost
Currently forecasting a 
small cost overrun

•
•

Completion within initial approval 
and contract value (or forecasting 
with reasonable certainty)

•

Time Actual or forecast delivery 
well outside timescale

• Actual or forecast delivery 
with a small overrun in 
time

• Actual or forecast delivery to time 
or ahead of time

•

Quality Did not deliver to the 
required scope
Scope has increased or 
decreased significantly

•

•

Delivered to the original 
scope or with minor loss 
of function
Currently minor changes 
forecast in scope during 
project

•

•

Delivered to scope in the business 
case
No residual issues
Forecasting to deliver to business 
case

•

•
•

R A G



Part 2. Projects 
completed between 
2002 and 2007  

�0

There is a general picture of improvement in 
both time and cost estimating after contracts 
are awarded.



 Part �. Projects completed between �00� and �007  ��

Key messages 

  In general, the achievement 
of cost and time targets 
improved significantly as projects 
progressed.

  Around two-fifths of projects 
were completed within the cost 
estimated when they were first 
approved. 

  Three-fifths of projects were 
completed within the forecast 
cost before awarding the main 
construction contract; and a 
quarter experienced an increase of 
less than five per cent compared 
to the contract estimate. 

  For most completed projects, 
the forecast delivery date at initial 
approval was overly optimistic. 
Only around two-fifths of projects 
were completed within or close 
to the initial forecast date.

  Most completed projects 
successfully delivered the 
required roads, hospitals and 
other assets. However, one in 
five completed projects reported 
significant defects in the first year 
after completion. In all cases, 
project teams were pursuing 
remedies for identified defects. 

  Few projects have been evaluated 
to demonstrate that they have 
delivered the expected benefits, 
which originally justified the 
investment, and there is no 
consistent approach to public 
performance reporting.

•

•

•

•

•

•

Overall, the achievement of cost 
and time targets improved as 
projects progressed 

19. Capital spending must be used 
efficiently to deliver projects to 
budget and on time. There are two 
key decision points for any project: 
the initial decision to proceed with its 
development (business justification 
– Gateway � in Exhibit �, page 7); 
and the major decision immediately 
prior to awarding the main contract 
(investment decision – Gateway �). 

Any weakness in the analysis 
at the initial decision could later 
undermine the development and 
overall success of the project. There 
needs to be clarity about the overall 
value and purpose of the project, its 
contribution to business goals and 
the optimum balance of cost, benefit 
and risk for its effective delivery. 
Inaccurate cost and time estimates 
at this stage undermine effective 
appraisal and value for money.

The estimate immediately prior 
to awarding the contract is vital 
because it provides a basis for 
confirming value for money before 
the main financial commitment (the 
construction contract) is accepted. 
Once a contract price is agreed, 
significant changes to a project are 
likely to be costly, disruptive and 
lessen value for money.

20. We examined the final costs of 
completed projects and the actual 
completion time compared to the 
estimates made at these two key 
stages.  

21. The completed projects we 
examined were developed over 
different periods, including some that 
were started before devolution. Most 
projects took more than two years to 
go from initial approval to completion; 
in some cases they took longer, over 
six years in one case. Consequently, 
the guidance on project management 
and cost estimating that applied to 

•

•

the development of each project has 
changed in some cases.��

22. Fourteen of 4� completed 
projects did not estimate a 
completion date at the point of initial 
approval. Information about other 
contract time and cost estimates was 
better but incomplete.��     

23. Exhibit 5, overleaf presents a high-
level summary of our findings on the 
performance of the completed projects 
against cost and time targets, and 
illustrates the following major points: 

Initial estimates of time and 
cost (Exhibit 5A) were often too 
optimistic.

Cost and time overruns are often 
interrelated. However, there is no 
statistically significant relationship 
linking the achievement of cost and 
time targets.

There is a general picture of 
improvement in both time and 
cost estimating after contracts are 
awarded (Exhibit 5B), as plans are 
more certain and risks clearer. At 
this stage, although some projects 
do not achieve cost and time 
targets, the degree of variation is 
significantly smaller. Four-fifths of 
projects completed within five per 
cent of the contract costs.  
Two-thirds of projects completed 
within ten per cent of the forecast 
contract duration.

24. In the rest of Part �, we analyse 
in more detail the performance of all 
completed projects against cost, time 
and quality targets. 
 

 

•

•

•

��   In particular, HM Treasury introduced new guidance on costing in �00� – paragraph 7� below refers
��   Projects with incomplete information about time and cost estimates are identified in Appendix �.  



��

Most projects were delivered within 
or close to, contract price, despite 
early estimates being too low 

25. Exhibit 6 summarises the results 
of our more detailed analysis of final 
costs compared to initial and contract 
cost estimates. 

Only two-fifths of completed projects 
met the initial cost estimate
26. The combined final cost of  
4� projects completed between 
�00� and �007 was £7�0 million.�� 

This was £84 million (�� per cent) 
higher than the combined initial 
estimated cost of £646 million.  

27. Sixteen projects were successfully 
completed within initial cost estimates. 
Four of these were roads projects 
managed by Transport Scotland and 
its predecessors, while seven were 
prisons projects managed by the 
Scottish Prison Service. The five other 
projects completed within the initial cost 
estimates were: two NHS projects and 
three enterprise projects.�4

28. Twenty-five projects had initial 
cost estimates that were too low, in 
most cases by a significant margin. 
The final cost of these projects shows 
an average overrun of �9 per cent 
against the initial cost estimate: 

Eight projects had cost increases of 
between one and �7 per cent.

Seventeen projects had final 
costs of �0 per cent or more 
above the initial forecast, with 
one small project (the Aberdeen 
Sheriff Court Annex) overrunning 
by �49 per cent. 

The final cost of most completed 
projects was within or close to the 
contract price
29. The combined final cost for  
�8 projects was £754 million.�5 
This was £8 million (one per cent) 
more than the combined approved 
contract price of £746 million. This 
shows that contract cost estimates 
are more reliable than estimates 

•

•

made at the initial approval stage. For 
these �8 projects: 

Twenty-two were delivered within 
the contract price. 

Nine projects experienced an 
increase of less than  
five per cent and one an  
increase of seven per cent. 

Six projects experienced larger 
cost increases, between �� and 
�8 per cent.

30. As part of our review, we also 
examined five out of the 4� completed 
projects as case studies, allowing us to 
assess performance against cost, time 
and quality targets. Exhibit 7 provides 
a summary of the outcomes of these 
five projects. 
 
31. Three of the case study projects 
experienced significant cost increases 
compared to initial estimates 
(highlighted by the red traffic-lights for 

•

•

•

Exhibit 5
Achievement of cost and time estimates improves as projects progress

Source: Audit Scotland

A B

��   We do not have forecast costs for two NHS projects, the Glasgow Royal Infirmary redevelopment and the Gyle Square property fit-out.
�4   Transport Scotland was set up as a new agency of the Scottish Executive on � January �006. At that time, it assumed responsibility for overseeing delivery 
       of the Scottish Government’s major transport commitments. Its responsibilities include delivering major road and rail projects.
�5   Information about contract cost estimates was not available for five projects – New Royal Aberdeen Children’s Hospital, Factory for Vestas, 
       PBWAS, Gyle Square property fit-out, European Marine Energy Centre.
 

Based on analysis of �7 projects with complete information Based on analysis of �6 projects with complete information

Initial estimate vs. final outcome Contract estimate vs. final outcome
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Source: 

Exhibit 6
Completed projects – final cost compared to initial and contract estimates

Source: Audit Scotland

Exhibit 7
Summary of five completed projects against cost, time and quality targets

Source: Audit Scotland

Project Final 
cost

£m

Completed Procured by Description Outcome compared to 
plan 

Cost        Time       Quality
Beatson 
Oncology Unit

87 �007 NHS Greater 
Glasgow &

Clyde

New-build regional centre of excellence 
for oncology services for the West of 
Scotland.

Upgrade to 
Polmont Prison 
– Phase �

�9 �007 Scottish Prison 
Service

Provision of new cell block and regimes 
accommodation.

New SASA 
HQ at 
Gogarbank 

�� �006 Scottish 
Agricultural 

Science Agency

New headquarters building and facilities 
for specialist scientific, technical and 
support services. 

Playfair Project 
Phases 
� & �

�� �004 National 
Galleries of 
Scotland

Refurbishment of the Royal Scottish 
Academy building and provision of a new 
underground link to the National Gallery 
of Scotland with education facilities and 
visitor services. 

A80 –
Auchenkilns 

�� �006 Scottish 
Executive 

Transport Group

Upgrade of the existing road in 
preparation for future M80 motorway 
works and the removal of an existing 
junction.

R R A

G G G

R A G

R G A

G

Note: See Exhibit 4 for definitions of R-A-G and Exhibit 10 for explanation of Transport Scotland. 

AG
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cost in Exhibit 7). The reasons for cost 
increases in these cases mainly related 
to errors in the initial estimate, although 
external factors also contributed:

The £87 million Beatson Oncology 
Centre experienced a £�� million 
(�0 per cent) increase in cost from 
the initial estimate and a further  
£5 million (7 per cent) increase 
against the £8� million contract cost 
estimate. The original estimates 
in �00� did not include a provision 
for inflation, which subsequently 
added £8 million to costs. Revised 
guidelines which added a further 
£8 million, and changes in guideline 
costs for patient areas added a 
further £6 million to the initial cost 
estimate. The Greater Glasgow 
NHS Board approved the increased 
cost in �00� before the contract 
was awarded. However, further 
changes to meet new external 
requirements for the storage and 
containment of radioactive materials 
and consequential delays and 
disruption added £5 million to costs. 
These changes were approved 
under the project’s formal change 
control system.

The £�� million final cost of 
the new HQ for the Scottish 
Agricultural Science Agency 
(SASA) at Gogarbank was  
£9 million (�7 per cent) higher than 
the initial estimate of £�4 million, 
but marginally (one per cent) 
below the £�� million contract 
cost estimate. The initial estimates 
were prepared in �000 and �00� 
before any design had been 
completed. They were provisional 
estimates and did not contain 
allowances for risk and uncertainty. 
Revised estimates and the final 
design were included in a business 
case costed at £�� million, which 
was accepted in �00�. Higher 
proceeds from the agency’s sale 
of surplus land at its former HQ 
(£�� million compared to an initial 
estimate of £�5 million) helped to 
offset the higher project costs.

•

•

The £�� million final cost of the 
Playfair project for the National 
Galleries of Scotland was  
£6 million (�6 per cent) higher than 
the initial estimate, and £5 million  
(�� per cent) higher than the contract 
cost estimate. The increase in costs 
during the contract stage was due to 
higher than anticipated construction 
cost inflation; changing the scope of 
the project; a longer than anticipated 
parliamentary bill process (which 
delayed some construction work); 
and additional fundraising costs 
not being included in the original 
estimate.�6 The National Galleries 
met the majority (87 per cent) of the 
cost increase from fundraising.

Most projects experienced delays, 
particularly compared with initial 
forecasts 

32. We also examined the actual 
completion time of projects compared 
to estimates made at the two 
key stages – initial approval and 
immediately prior to contract. 

Compared with the initial time 
estimate, most projects were 
significantly delayed
33. Exhibit 8 summarises project 
completion times compared with 
initial estimates. 
 
34. As with cost estimates, for most 
completed projects the forecast 
delivery date at initial approval was 
too optimistic. Our analysis of  
�9 projects with complete 
performance data shows that: 

ten projects were delivered within 
the initial time forecast

nineteen projects took longer than 
initially forecast. Of these, two 
were delivered within ten per cent 
of the initial time forecast and the 
other �7 overran by between  
�6 and �00 per cent. 

•

•

•

Most projects experienced some slippage 
compared with the contract estimate
35. Exhibit 9 summarises project 
completion times compared to 
contract estimates.  
 
36. Of the �9 projects with complete 
performance data: 

Six projects were completed ahead 
of schedule. For example, the 
Playfair project was completed 
seven months earlier than planned 
after the National Galleries for 
Scotland took the opportunity to 
run two elements of the project in 
parallel, rather than consecutively 
as initially planned. This was not at 
any additional cost to the project.

Ten projects were completed  
on time.

Nine projects were completed with 
a ten per cent time overrun or less.

Thirteen projects slipped between 
�� per cent and 45 per cent of the  
contract time estimate. 

The Dykebar Acute Mental Health 
Admissions unit slipped by �00 per 
cent, completing in ten months 
compared with a forecast of  
five months.

37. Two of the completed projects in 
our case study reviews experienced 
significant delays. During the 
construction contract, the Beatson 
Oncology Unit was delayed by around 
six months due to design changes 
after the contract was awarded. These 
changes were to meet new external 
requirements for the storage and 
containment of radioactive materials. 
 
 
 
 
 
 
 
 
 
 

•

•

•

•

•

�6  Construction inflation measures the change in the underlying costs of labour, raw materials etc, required in construction and it often rises faster than general inflation.  
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Most completed projects have 
delivered the expected assets  

38. Project quality may be defined 
as fitness for purpose, ie the project 
will satisfy the needs for which it 
was intended. Because projects vary 
significantly, there are no simple 
and universal measures of the 
achievement of quality which can be 
applied to all projects. 

39. In our survey of completed 
projects we looked at whether 
the required project outputs were 
delivered without significant defects 
and what wider assessments of 
quality, if any, had taken place.�7 
Eight of the 4� completed projects 
(almost one in five) reported 
significant defects in the first year 

after completion, five of these were 
NHS projects. Examples of defects 
reported included: 

The Glasgow Royal Infirmary 
redevelopment project had heating 
and ventilation problems. Five 
years after completing the project, 
the problems have still not been 
fully resolved, but the contractor 
is rectifying the problems at its 
own expense. The NHS board has 
identified the underlying cause of the 
problems as a lack of detail in the 
tender specification at the outset of 
the design and build contract.

The Beatson Oncology Unit has 
experienced some leaks which 
have resulted in some areas 
needing to be replastered.

•

•

A new network IT system for HIE 
needed significant software bug-
fixing after it was implemented in 
March �007. 

HIE’s European Marine Energy 
Centre in Orkney experienced 
various cabling and leakage 
problems. 

40. In addition, recent problems have 
emerged with the Clyde Arc Bridge. 
The bridge was closed to traffic in 
January �008, �6 months after it had 
first opened, when one of its cable 
connections failed. 

41. With the exception of the problem 
with the Clyde Arc Bridge, which is 
now resolved, none of the defects 

•

•

Exhibit 
Title

Source: 

Exhibit 8
Completed projects – completion time compared with initial estimates

Source: Audit Scotland

Ti
m

e 
in

 m
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th
s

Project reference (see Appendix �)

�7   We defined significant defect to be anything that adversely affected the client’s use of the project building or output, ie any loss of functionality compared 
       with that expected.
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�8   The indicators are for: functionality; build quality; impact; and, diversity and inclusion. The Strategic Forum for Construction has stated that: 
       “Greater use of design quality indicators should be one of six headline targets to help judge the industry’s ongoing performance”. It suggested that, by the end 
       of �007, 60 per cent of all publicly-funded/PFI projects costing in excess of £� million should use these indicators.
�9   In the UK, BREEAM (the Building Research Establishment Environmental Assessment Method) is the most widely-used system for rating buildings in 
       accordance with environmental credentials. Until June �008, the NHS in Scotland has used the National Environmental Assessment Toolkit (NEAT).

Exhibit 9 
Completed projects – completion time compared with contract estimates

Forecast completion period 

Actual completion period  

Source: Audit Scotland

represent a fundamental failure. 
In all cases, project teams have 
pursued or are pursuing remedies for 
defects. The project costs have been 
protected by the retention of some 
contract payments pending resolution 
of the defects. 

Few completed projects have been 
evaluated to demonstrate benefits  

42. Technical quality control, such 
as defects reporting, is important 
but is not sufficient to address all 
stakeholders’ expectations and 
requirements of the project. It is 
important that there is clarity from the 
outset about the expected benefits 
and how these will be achieved. It 
is good practice to set out specific 
benefits in the business case, with 

measures identified and responsibility 
assigned to track, monitor and 
measure the delivery of benefits. The 
finished project can then be assessed 
to ensure that it meets the business 
requirements and provides good- 
quality design and functionality.

43. However, few projects have been 
evaluated to determine whether they 
have delivered the benefits intended. 
In most cases, evaluation concerned 
the quality of design and functionality 
rather than a more fundamental 
review of the achievement of the 
service and business benefits: 

Only seven of 4� completed 
projects had done a formal 
assessment of the project design 
using design quality measures; and 

•

only two of the seven could provide 
documents to evidence this.�8

Only four completed projects 
reported any formal assessment of 
the project against environmental 
(BREEAM) criteria.�9 All four 
projects reported good or very 
good performance. No projects 
reported other assessments 
against environmental criteria.

Sixteen projects reported other 
forms of quality assessment, such 
as user surveys or other forms 
of acceptance testing. But only 
three could provide documents to 
evidence this.

•

•

Ti
m

e 
in

 m
on

th
s

Project reference (see Appendix �)
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44. The Scottish Public Finance 
Manual requires project teams to 
complete post-project evaluations but 
there is no requirement to report the 
results. We found: 

Thirteen projects reported doing a 
post-project evaluation. Only four 
could provide a copy of this report, 
although nine provided comments 
on the three main lessons learned 
from the evaluation. 

Nine roads projects completed 
by Transport Scotland and its 
predecessors were subject to 
standard quality control procedures 
for roads. These procedures do 
not include a formal post-project 
evaluation but do measure the 
residual life of the road five 
years after opening. Any shortfall 
compared with the remaining life 
specified in the contract is classified 
as a defect and must be remedied 
at the contractor’s expense. 

The remaining �� completed 
projects reported they had not done 
a post-project evaluation. However, 
this included four projects which 
have deferred evaluation. 

•

•

•

Recommendations 

The Scottish Government should: 

  collect information on all projects 
including explanations for cost, 
time and quality changes, and 
lessons learned. It should report 
this information publicly.

Public bodies should: 

  improve early-stage estimating 
of the cost and time of projects 
and ensure better assessment 
and quantification of risk and 
uncertainty

  make more use of the tools 
available to assess and confirm 
both the quality of design and 
environmental sustainability to 
get the best benefits from the 
available funding

  ensure project budgets are 
sufficient to allow for post-
project evaluation in all projects 

  carry out post-project evaluations 
within a reasonable timescale to 
determine whether projects have 
delivered the benefits intended 
(benefits include satisfying the 
business requirements as well as 
providing good-quality design and 
functionality). Evaluations should 
consider performance against 
cost, time and quality targets

  ensure cost, time and quality 
targets are clear from the 
outset, and properly recorded.

•

•

•

•

•

•
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Projects currently in 
progress
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Most current projects at the delivery stage are 
not experiencing increases in cost and are on 
track to meet timescale.
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Key messages 

  Four of the �5 current projects 
had significant increases in 
estimated cost before approval 
of the main construction 
contract. In particular, the 
estimated costs of two 
transport projects – the  
£69� million M74 completion 
project and the £85 million 
Stirling-Alloa-Kincardine Rail Link 
– have more than doubled since 
they were first approved, and 
both have experienced delay. 

  Nine current projects had 
awarded the main construction 
contract, which should increase 
cost certainty. Most of these have 
experienced little or no increase 
in contract costs so far, and three 
more projects have since reached 
the contract stage.

  Thirteen current projects are on 
schedule to achieve the initial 
completion date but two transport 
projects are not. 

  It is too early to assess the quality 
of projects in progress. Four 
are at a relatively early stage of 
development, which increases 
the possibility of changes in 
scope. Two other projects have 
experienced significant changes in 
scope since inception. 

45. We assessed the progress of 
�5 current projects against cost, 
time and quality targets. Exhibit �0 
(overleaf) provides a summary of 
each project we examined and our 
assessment of its progress towards 
cost, time and quality targets at the 
time of our review. We examined 
projects between October �007 
and February �008, and, inevitably, 
projects will have moved on since we 
completed our examination of them. 
 
46. The �5 projects reviewed have  
an estimated cost of £�.8 billion  
(�8 per cent of the £4.7 billion value 
of current projects – Appendix �). 
They cover each of the Scottish 

•

•

•

•

Government’s portfolios and include 
projects at each of the key stages in 
a project life cycle prior to completion. 
Nevertheless, because we have 
reviewed only a small sample of 
projects, and our findings are based on 
their status at a snapshot in time, our 
results cannot provide assurance on the 
performance of all �04 current projects. 

The costs of some current projects 
have increased since initial 
approval 

47. Four of the current projects we 
examined have, so far, experienced 
significant cost increases compared 
with the initial forecasts. Exhibit �� 
(page ��) summarises the main 
reasons for cost increases.  
  
Two large transport projects have 
experienced large cost increases  
and slippage compared with the  
initial forecasts
48. Transport Scotland inherited 
responsibility for the two projects 
affected by the largest cost increases: 
the M74 completion and the Stirling-
Alloa-Kincardine Rail Link. In each 
case, the estimated cost of these two 
projects had more than doubled and 
both had been significantly delayed.  

49. Case study � (page ��) provides an 
overview of the changes in time and cost 
estimates affecting the M74 completion 
project. At the time of our initial review 
(Autumn �007), the £5�0-59� million 
estimated project cost was more than 
double the £�45 million estimate in 
�00� when the Scottish Executive first 
accepted responsibility for the project. 
The project had also been delayed by 
about three years. Total project costs 
were uncertain at the time of our review 
because the tendering for the main 
construction contract was still in process 
and had resulted in only one bid being 
received. The contract was awarded in 
March �008 and the estimated project 
cost is now £69� million.
 
50. Case study � (page �4) provides 
an overview of the changes in time 
and cost estimates affecting the 
Stirling-Alloa-Kincardine Rail Link 
project. At the time of our review 

(Autumn �007), Transport Scotland 
had recently taken direct control of 
this project, and project management 
and governance had improved. The 
project was completed in May �008, 
within the revised timetable approved 
by Transport Scotland when it took 
over the project.
 
Three other projects are subject to 
significant uncertainty 
51. In addition to the four projects 
outlined in Exhibit ��, which have 
experienced significant increases in 
estimated costs, three other current 
projects were subject to significant 
uncertainty about their estimated 
costs at the time of our review (red in 
Exhibit �0, page �0): 

The scope of the Glasgow Airport 
Rail Link project had, at the time 
of our review, been subject to 
significant change. This followed 
a decision by Transport Scotland 
to combine it with a previously 
separate rail improvement project, 
the Paisley Corridor Route. 
The intention was to reduce 
overall disruption to the network 
by combining the necessary 
construction works, and therefore 
produce better value for money 
overall. However, at the time of 
our examination, a new cost for 
the combined projects had not 
been agreed.

At the time of our examination, the 
Scottish Crime Campus project 
was at the inception stage and the 
level of funding had not been finally 
approved. The current cost estimate 
of £6� million is based on feasibility 
study work undertaken in �005, 
and further appraisals need to be 
conducted before a realistic cost of 
the project can be confirmed.

The Erskine Bridge strengthening 
and maintenance programme is 
unusual because it constitutes a 
number of phased programmes 
of work rather than one individual 
project. At the time of our review, 
£�7 million of works had been 

•

•

•

(text continued on page �5)



Project Latest 
cost
£m 

Stage at 
review

For 
delivery 

in

Procured by Description Progress compared to 
plan 

Cost      Time     Quality

M74 
completion 

69� Procurement 
(now at 
delivery)

�0�� Transport 
Scotland* 
(Glasgow 

City Council)

New-build, six-lane urban 
motorway, extending the M74 
west from the eastern edge of 
the Glasgow built-up area to the 
M8 near the south end of the 
Kingston Bridge.

Glasgow 
Airport Rail 
Link Project

�00-400 Procurement �0�� Transport 
Scotland*
(Network 

Rail)

A new rail link to Glasgow 
Airport, combined with 
upgrading of a section of the 
Network Rail Paisley Corridor 
Route.

Edinburgh 
Waverley 
Infrastructure 
Works

�50 Delivery �008 Transport 
Scotland*
(Network 

Rail)

Rail capacity enhancements to 
provide four extra train paths an 
hour through Waverley Station 
and enable other projects, eg 
Airdrie-Bathgate and Stirling-
Alloa-Kincardine. 

A876 
Upper Forth 
Crossing at 
Kincardine 

��0 Delivery �008 Transport 
Scotland

A new bridge to reduce 
congestion at Kincardine and 
allow refurbishment, with minimal 
disruption, to existing bridge. 

Stirling-Alloa-
Kincardine 
Rail Link

85 Delivery �008 Reopening of disused railway 
to provide passenger services 
from Stirling to Alloa and allow 
diversion of coal from the 
Forth Bridge to be replaced by 
commuter services.

A898 Erskine 
Bridge 

�9 Delivery �0�0 & 
ongoing

Transport 
Scotland

Long-term strengthening and 
maintenance programme 
commenced in �996. 

Scottish 
Crime 
Campus

6� Inception �0�� Scottish 
Government

A new purpose-built crime 
campus facility at Gartcosh.

Edinburgh 
Prison
Phase �

�5 Delivery �008 Scottish 
Prison 
Service

A new gatehouse, games 
hall, stores and administration 
accommodation, and upgrade 
to the main link corridor for the 
prison.

Parliament 
House 
Master Plan

6� Procurement 
(now at 
delivery) 

�0�� Scottish 
Court Service

Major essential maintenance 
and some refurbishment within 
Parliament House, a complex of 
very important historic and grade 
A-listed buildings.

State 
Hospital  
re-development

85 Procurement 
(now at 
delivery)

�0�0 The State 
Hospitals 
Board for 
Scotland

Redevelopment of a high- 
security residential and patient 
treatment centre through new-
build construction/adaptation on 
the existing hospital site near 
Carstairs.

R

A

GR

R A

G G G

G A G

R R R

AR G

AR A

AR A

GR R

GG

Transport 
Scotland* 

(Clackmannan-
shire Council)

�0

Exhibit 10
Summary of 15 current projects’ progress towards cost, time and quality targets
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Exhibit 11
Reasons for increases in the estimated costs of four current projects

Source: Audit Scotland

Project Forecast 
cost at 
initial 

approval
£m

Forecast 
cost pre-
contract

£m

Latest 
forecast 

cost
£m

Main reasons for increase in costs

M74 
completion 

�45 69� 69�
Significant underestimate of land acquisition costs, construction 
costs and construction inflation, exacerbated by external factors 
causing delay. See Case study � page ��.

Stirling-Alloa-
Kincardine Rail 
Link

�5 58-6� 85

Increase in the scope of the project and underestimating of 
costs at appraisal and outline design. Weak project governance 
and mis-aligned roles and responsibilities (see Case study � 
page �4).

Parliament 
House Master 
Plan

5� 6� 6�
The initial business case did not set out the likely costs of 
inflation. Underestimating of costs at outline design stage.

Edinburgh 
Prison Phase �

�8 �5 �5
Increase in the scope of the project and underestimating of 
costs at appraisal and outline design.

Project Latest 
cost
£m 

Stage at 
review

For 
delivery 

in

Procured by Description Progress compared to 
plan 

Cost      Time     Quality

Golden 
Jubilee Heart 
& Lung 
Centre

�4 Delivery �007 National 
Waiting 

Times Centre 
Board

Fitting out and reconfiguring the 
shell of an empty floor and providing 
and equipping new medical facilities 
within an existing hospital.

Royal 
Museum 
Masterplan 

46  Procurement �0�� National 
Museums 
Scotland

Complete refurbishment of the 
Royal Museum in Edinburgh.

National 
Intranet

�8 Delivery �0�0 Scottish 
Government

The national schools intranet for 
Scotland’s 800,000 teachers and 
pupils.

eCare �� Delivery �009 & 
ongoing

Scottish 
Government

IT project to enable information 
sharing and collaboration 
between health boards and 
councils (to support single 
shared assessments and child 
protection messaging).

Royal Botanic 
Garden 
Visitor Centre

�6 Delivery �009 Royal Botanic 
Garden 

Edinburgh

A new purpose-built visitor 
centre at the west gate entrance 
to the existing site.

Exhibit 10 (continued)
Summary of 15 current projects’ progress towards cost, time and quality targets

Source: Audit Scotland

A GA

G G G

A GG

A GA

A GG

Note: See Exhibit 2 for definitions of stages and Exhibit 4 for definitions of R-A-G. 

* Transport Scotland became the principal funder and decision maker for transport projects on its creation in 2006. In most cases, it has delegated 
contracting authority and delivery to third parties, as indicated in the table.

Note: In each case the forecast cost at initial approval was the sum reported as the basis for the decision to allow the project to proceed to 
development. In most cases, as shown in the table, the initial estimates made no specific allowance for inflation.
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Case study 1
The M74 completion project 

Inception and procurement

The project was adopted as a trunk road scheme in �00�, after a development process going back to the �960s. 
In �00�, Scottish ministers approved road orders which proposed the line of the road and allowed land to be acquired. By that 
time estimated costs had increased significantly. The higher costs were attributed to the earlier exclusion of inflation and  
underestimates of the scope and complexity of the work, and the associated land purchasing and compensation (around  
��0 business properties had to be purchased to allow construction). 

In response to objections to the road orders, a public local inquiry took place in �00� and �004. In �005, Scottish ministers overruled the 
public local inquiry report (which had recommended against proceeding), which resulted in a legal challenge. While the objectors later 
dropped their challenge, their action delayed procurement by more than a year, until August �006. By this time, estimated costs had 
increased further. In particular, higher land costs were forecast reflecting higher than anticipated compensation payments in some cases.

Transport Scotland invited tenders in August �006 but received only one bid, from a consortium of those invited to bid (the M74 
Interlink Joint Venture comprising Balfour Beatty, Morrison, Morgon Est and Sir Robert MacAlpine). After considering carefully the 
implications of this unforeseen action, Transport Scotland continued the tender process with the consortium. It commissioned 
consultants to develop a ‘shadow bid’ as a benchmark to help understand what the project should reasonably cost and assess 
value for money.  

Transport Scotland recommended that Scottish ministers should proceed with the project in March �008 on the following grounds: 

It had benchmarked the tendered contract cost against a cost comparator prepared by independent advisers. The results of 
this independently prepared benchmark suggested the realistic cost of the contract was in the range of £4�4 to £478 million. 
The tendered £457 million construction contract cost was within this range.

Transport Scotland’s economic analysis of the project, based on its standard methodology for such evaluations, showed the 
estimated benefits of the project were likely to exceed its £69� million total cost by a ratio of almost five-to-one.

In Transport Scotland’s judgement, there was a significant risk that delaying a contract decision would mean the total project 
cost could increase further and/or significantly delay the project. The benefits of the project would also be delayed. 

Scottish ministers authorised Transport Scotland to proceed with a construction contract in March �008.

•

•

•

Delivery to time and cost

The project’s cost has more than doubled and its completion has been delayed by three years.

Adopted as 
trunk road 

scheme 
(January 

2001)

Draft road 
orders issued 

(2003)

Before 
procurement start 

August 2006

Current forecast (or 
actual achieved – A)

Estimated project cost
£m Low – high 

estimates
£m

Central – high 
estimates

£m

£m

Main construction, including  
contingencies and advance works

�65 �8�-��6 �46-��� 48�

Land costs* 80 ���-�49 �09 �8�*

Professional services Not included �� �7-�9 �8

Inflation Not included 47-67 �8-�4 Included

Total costs 245   375-475 510-593 692

*Note: Land costs are net of £�9 million estimated income from sales of surplus land

Estimated/Actual timetable

Contract award date - - End April �007 March �008 (A) 

Construction start date �005 - Spring/Summer �007 May �008 (A)

Construction finish date �008 - End �0�� End �0��
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Case study 1 (continued)
The M74 completion project 

Source: Audit Scotland 

Reasons for cost increases

At the time of Audit Scotland’s review there was no definitive analysis of the reasons for the significant increase in cost estimates 
for the M74 completion project. A range of factors appears to have contributed to increased costs between �00� and �008. 

High construction inflation and the longer than expected duration of the project account for about half of the increased 
construction costs of some £�50 million between �00� and �008. Another significant factor appears to be the combination of 
very significant construction risks (arising from the scale, location and nature of the project), the form of contract adopted for 
the project and an increasing sellers’ market in this section of the construction industry.  

The M74 Interlink Joint Venture’s approach to pricing this contract is likely to have been conservative since no other competitor 
proved to be available and willing to provide a competing bid for this contract. Transport Scotland mitigated this factor to some 
degree by the use of a carefully researched ‘shadow bid’. But, in the absence of any competition for the work, its commercial 
position in the tender process with the joint venture was fundamentally weak. 

It is not clear that the construction cost estimates prior to tendering took these commercial factors sufficiently into account, 
although the shadow bid the Executive commissioned in �006 may now recognise them.
 
Other factors contributing to increased costs were: 

When the Scottish Executive accepted responsibility for progressing the project in �00�, there was a lack of clarity about 
the initial cost estimates. There was no clear plan at that time for managing and controlling the project’s total cost. In 
particular, the only allowance for risk was implicit within the range of cost estimates for the project – but there was no 
explicit allowance for risk or bias. There was consequently no agreed basis for accounting, controlling and managing the 
significant risk element within the estimate, nor any explicit strategy for doing so. 

The route of the road and the design solution to be adopted were not settled at the outset, so there was, inevitably, a high 
degree of uncertainty in the initial estimates for both construction cost and land assembly.

The initial project cost estimates in �00� were expressed in constant May �000 prices and did not make any specific 
provision for future inflation. They also excluded foreseeable costs, such as professional fees. 

•

•

•

Project management and governance

Our review of the project management arrangements highlighted a mixture of strengths and weaknesses: 

The project team has significant experience. 

The project was subject to the standard economic, transport, and environmental and community impact appraisals. 
However, there was no single business case drawing these appraisals together. 

There is strong commitment from the partner councils and Transport Scotland to the project.

There was a formal risk management plan, although this was not fully embedded in the project and there were weaknesses 
in accounting for risk in cost estimates.

•

•

•

•
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Case study 2
The Stirling-Alloa-Kincardine Rail Link project

Source: Audit Scotland

Inception and procurement

Clackmannanshire Council promoted the private parliamentary Bill required for the project (the Stirling-Alloa-Kincardine Railway 
and Linked Improvements Act �004). The Scottish Executive and later Transport Scotland were the principal funders of the 
project. Tendering of the main design-and-build contract took place in �00� and �004. The council awarded a Phase � contract 
(preliminary design and target cost preparation) to First Nuttall Joint Venture in July �004; it awarded a Phase � contract 
(detailed design and implementation) in September �005. The council led the project until �007 but problems resulted in Transport 
Scotland taking direct responsibility from August �007. 

Other key parties involved in the project include: Network Rail (which owns and operates the new railway); Jacobs Babtie (a 
contract management consultant the council retained to oversee construction work, later the nominated project manager for 
the contract); and tie Ltd (which provided project management services to the council, overseeing the contracts with Jacobs 
Babtie and First Nuttall as the council’s agent, and managing contacts with Network Rail and others). 

Delivery to time and cost
The project’s cost has more than doubled and its completion has been delayed by two-and-a-half years.
 Estimate for 

Parliamentary Bill (2003)
Estimate at phase 2 

contract award (2005)
Current forecast

Estimated/Actual project cost £m £m £m
Parliamentary preparation �.� �.6 �.5
Construction �6.� 49.6 75.7
Land acquisition 0.7 4.� 6.8
Contingency (maximum) 9.� 9.4 Included
Total costs 37.2 65.8 85.0

Estimated/Actual timetable

Project completion Winter �005 June �007  �8 March �008
Reasons for cost increases

Estimated costs increased by 67 per cent between the Bill estimate and the contract stage. The main factors were: 

Higher land costs (up by £6 million), mine working remediation (up £4 million), earthworks (up £� million), changes in 
contract method (up £� million), and scope changes on a station and level crossing (up £� million).

Inflation not allowed for at the Bill stage (£5 million).

After the contract was awarded, costs increased by a further £�5 million, principally on construction costs (up £�� million), 
land costs (up £� million) and an additional £� million for Network Rail costs.

•

•

•

Project management and governance

In June �007, because of a range of concerns about the project, Transport Scotland took a direct role in the project 
management on behalf of the council and commissioned a technical audit. The resulting audit report revealed project liabilities 
significantly greater than previously reported.  

Scottish ministers announced, in June �007, that an improved project governance structure would be put in place to take the project 
through to completion in March �008 and to contain costs within £85 million. The new arrangement removed tie Ltd from the project. 
Transport Scotland took over day-to-day project management in August �007 and put in place a range of measures to improve control. 

Our review of the project confirmed significant shortcomings before Transport Scotland took control of the project:

Project requirement specifications were not formalised and there was no clear baseline for planning. Costs and programme 
timescales were based on a preliminary design which was untested against requirements. 

Control and challenge were weak in the project governance. Reporting was ineffective and there was a poor level of 
challenge and poor management of cost by key stakeholders.

Not all of the right skills and experience were available. 

Risk management was not embedded and not all significant risks were identified.

Project management and governance significantly improved after Transport Scotland’s direct involvement. Construction 
was complete by �8 March �008 and services commenced in May �008. Final costs for the project are dependent upon 
negotiations with contractors on any outstanding claims.

•

•

•

•

•
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tendered and £�0 million had been 
spent on maintenance. The current 
cost estimate of £�9 million is an 
indication of the possible cost of the 
project, and there is no definitive 
lifetime budget or end date target 
for the programme of works.

Most projects at the delivery stage 
are not experiencing increases in 
cost 

52. As noted in Exhibit �0 (page �0), 
nine current projects had progressed 
to the delivery (ie, post-contract) stage 
at the time of our review (and three 
more projects have now reached that 
stage). Based on the experience of 
completed projects (Part �), the cost 
of a project is likely to be more certain 
once it has reached the delivery stage. 

53. Our review showed that of these 
nine projects:

six were experiencing no increase 
in the expected contract price�0

the Golden Jubilee Heart & 
Lung Centre was experiencing 
a forecast increase of £� million 
(�4 per cent) in the construction 
contract price, but this increase 
was wholly offset by savings in 
equipment costs that form part of 
the project

two projects are experiencing 
significant cost variances: the 
Stirling-Alloa-Kincardine Rail Link 
project is forecasting a £�9 million 
(�9 per cent) cost overrun on 
the contract; while the Erskine 
Bridge has a £4 million overrun 
(representing a 70 per cent increase 
on individual contracts included 
within this project). 
 

•

•

•

Most current projects are on track 
to meet contract timescales 

54. Most current projects are 
expected to be completed with 
little or no delay compared with the 
forecast made when the contract 
was awarded. However, three current 
projects have suffered significant 
delays: 

The Parliament House Master Plan 
project has been delayed because 
initial tendering for the project in 
�005 and �006 did not result in any 
bids. In January �008, the Scottish 
Court Service awarded a contract 
for the first of three phases of the 
necessary works, and there is no 
indication of further delays.

The M74 completion and the 
Stirling-Alloa-Kincardine Rail Link 
projects are discussed in Case 
studies � and �.

It is too early to assess the quality 
of current projects 

55. Assessing the quality of current 
projects is difficult while they are 
incomplete. We have limited our 
assessment of quality to identify 
whether any changes in scope have 
occurred during the life of each of the 
projects reviewed.  

56. Three projects are at a relatively 
early stage of development, with no 
approved design for some or all of 
the project, or no contract awarded. 
Inevitably, the scope and cost of 
these projects are subject to greater 
uncertainty. These projects are the 
Scottish Crime Campus (at inception 
stage); and two other projects at 
various stages of procurement: the 
Glasgow Airport Rail Link Project and 
the Royal Museum Masterplan.

 

•

•

57. For nine other current projects we 
reviewed, the scope had not changed 
significantly at the time of our review 
and there appeared to be no over-
riding risk to overall delivery. For two 
remaining projects, however, there 
had been some changes in scope. 

58. The Edinburgh Prison Phase � 
project has experienced some moderate 
changes in scope, compared to that at 
inception. All changes were approved 
under the project’s formal change 
control system and have resulted in the 
project cost increasing by £� million. 
Examples of changes include: use of 
a key management system (which 
will offer increased staff efficiency) 
and work to comply with the Disability 
Discrimination Act.  
 
59. The Stirling-Alloa-Kincardine rail 
project is discussed in Case study �. 

�0   Edinburgh Waverley Infrastructure Works, A876 Upper Forth Crossing at Kincardine, Edinburgh Prison Phase � (although this project had suffered cost 
increases at earlier stages), Royal Botanic Garden Edinburgh Visitor Centre, eCare and National Intranet. 
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There is a case for additional leadership and better 
coordination and management of the investment 
programme across government to ensure that it 
matches market capacity and capability. 
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  Project managers with specialist 
knowledge and significant 
practical experience can better 
deliver projects.

  The Scottish Government has 
a strategic group with a remit 
to improve project delivery. 
However, there is a case for 
additional leadership and better 
coordination and management 
of the investment programme 
across government, to ensure 
that it matches market capacity 
and capability. This would 
promote good competition and 
value for money in the medium 
and long term.  

60. In this part of the report, we 
review lessons for the future 
management of major projects. Good 
project management and governance 
are important to help ensure the 
success of projects. They should 
provide evidence of robust cost 
estimating to support investment 
decision-making and help deliver  
value for money.  

•

•

Key messages 

  Project management and 
governance arrangements 
within individual projects are 
broadly effective.

  In most cases, projects are 
addressing the strategic aims 
of the Scottish Government 
and demonstrated this in their 
business cases. However, four 
projects had no authoritative 
business case. There is scope 
to improve the quality of project 
appraisals more generally.

  The overall approach to 
estimating costs, including the 
treatment of risk and uncertainty 
and consideration of whole-life 
costs at the project appraisal 
stage, could be improved.

  There is evidence of a sound 
approach to competition in 
most cases, but not all projects 
achieved a sufficient degree of 
competition from the outset. 

•

•

•

•

Management and governance 
within individual projects are 
broadly effective 
 
61. Using our model of good practice 
(Exhibit � and Appendix �), we assessed 
project management capability under 
five areas of project management and 
governance in five completed and  
�5 current projects. Exhibit �� shows 
that for each of these areas at least three-
quarters of the projects were assessed 
as adequate to improving or better. 

62. For seven out of �9 projects, that 
had advanced to procurement stage 
or beyond, capability was mostly 
adequate to improving. However, 
seven projects were assessed as 
having only basic capability in only one 
or more good practice areas: the M74 
completion, Playfair Project, Royal 
Botanic Garden Visitor Centre, Erskine 
Bridge, Glasgow Airport Rail Link, 
Golden Jubilee Heart & Lung Centre 
and the eCare project. For these 
projects, the most common gap in 
capability related to planning. 

Exhibit 12
Assessment of project management and governance for 20 projects

Source: Audit Scotland
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63. Only one project, the Scottish 
Crime Campus, had basic capability 
in all five areas of governance and 
project management. The project 
was at inception stage at the time 
of our review in late �007, no outline 
business case had been approved and 
capability was expected to improve. 
In early �008, major developments 
in the project were highlighted, 
which should improve its project 
management and governance.

64. The remainder of this part of the 
report highlights achievements and 
lessons learned in the following areas 
of project management:

project set-up and planning (including 
business cases and cost estimating)

procurement

project delivery

wider programme management.

Project set-up and planning are 
key to the successful delivery of 
projects 

65. Good practice in setting up and 
planning projects requires:  

clear vision and direction from  
the outset

a well thought through business 
case, which defines the outputs 
and outcomes from a project, 
to help determine its value for 
money. Business cases should 
also set out a clear plan for 
delivery. This should be used 
throughout the project to help 
manage changes affecting it 
during implementation and to help 
realise the intended benefits

support for and commitment to 
the project from top management 
and major stakeholders 

•

•

•

•

•

•

•

a good and clear decision-making 
structure with proper, well-defined 
roles and responsibilities for all 
involved in the project.

Business cases are needed to set out 
a clear plan for delivery 
66. Business cases for most projects 
demonstrated clear links between the 
stated aims of the project and wider 
strategic goals. 

67. However, our work identified gaps in 
some projects. In four projects (Erskine 
Bridge maintenance, M74 completion, 
eCare, Scottish Crime Campus) no 
authoritative business case was available. 
Although each of these projects had 
passed through several decision points, 
the absence of a business case created a 
number of risks:  

There may be confusion and a 
potential lack of ownership in 
relation to the key parameters of 
project aims, scope, cost, time and 
risk, which may compromise the 
success of the project.

Accountability is weakened 
because the basis for reporting, 
reviewing and assessing progress 
on benefits, costs, risks and 
timescales is not as clear as it 
could be.

68. In a few other projects, while 
satisfactory business cases were 
available, there was scope for 
improvement. For example, the 
business case for the National 
Intranet had not been reviewed to 
reflect changes in the project that had 
been introduced in the previous two 
years. Similarly, the business case for 
the Edinburgh Waverley Infrastructure 
Works had not been revisited since 
December �005. 

69. As part of our review, we 
commissioned an expert assessment 
of a sample of six business cases to 
assess quality and completeness.��  

The purpose of the assessment 
was not to question the merit of any 

•

•

•

project, but to examine the quality 
of the underlying project appraisal 
process. This highlighted a number 
of areas where the quality of project 
appraisals could be improved:  

In most projects, the overall aims 
were set down, but these could 
have been improved by having 
more clearly-defined and specific 
objectives. In particular, the inclusion 
of specific targets to demonstrate 
the change brought about by the 
investment would have enhanced 
the understanding of the need and 
purpose of the projects.  

In most cases, a reasonable range 
of options was identified. However, 
the list of options considered in 
detail in some appraisals was 
limited. There is a risk that rather 
than a rational examination of a 
wide range of alternatives that 
ultimately highlights the best 
option, business cases become 
a process to justify a pre-existing 
preferred option.  

In three cases, the initial appraisal 
excluded consideration of how 
to procure the project. Although 
better analysis in this area was 
completed immediately prior to 
awarding the contract, ideally an 
assessment of risks to delivery 
of a project should influence the 
choice of procurement method 
from the outset. 

•

•

•

��   The six projects selected for the assessment were: the Beatson Oncology Unit, Edinburgh Waverley Infrastructure Works, M74 completion,  
       National Intranet, State Hospital redevelopment and the Royal Botanic Garden Visitor Centre.
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The approach to estimating costs 
needs to improve 

Early cost estimates should include 
appropriate allowances for risk and 
cost inflation
70. Parts � and � of this report show 
that, in many cases, project time 
and cost estimates supporting the 
initial decision to proceed were too 
optimistic. Only two-fifths of projects 
were completed within the cost 
estimated at initial approval, and the 
costs of some current projects have 
also increased significantly. 

71. Research for HM Treasury in 
�00� provided evidence of systematic 
errors in estimating cost and time 
in the early stages of major projects 
across the UK.��  This identified regular 
underestimates because project 
managers did not make sufficient 
allowance for the unforeseen problems 
that increase costs and time, this is 
known as ‘optimism bias’. HM Treasury 
issued guidance in �00� to counteract 
this. The guidance requires projects’ 
cost estimates to include an allowance 
for optimism bias. The allowance has 
to be based on empirical evidence of 

cost overruns experienced by similar or 
comparable projects.�� The allowance 
for optimism bias is over and above 
allowances for specifically identified 
risks but may be expected to gradually 
reduce as the project progresses and 
knowledge of risks (and how to control 
them) improves. As well as improving 
the accuracy of cost estimates, allowing 
for optimism bias also reduces the risk 
of committing to more projects than can 
be afforded in the overall investment 
programme.
 
72. In the cases we examined, project 
teams had attempted to improve 
cost estimating and project control 
by recognising optimism bias. In 
most cases, potential risks and their 
associated costs had been identified. 

73. Due to the long gestation periods 
of projects, some projects had not built 
in allowances for risk or optimism bias 
in early estimates. For example, project 
cost estimates made before the HM 
Treasury guidance in �00� included 
no optimism bias allowance. After this 
date, there were significant differences 
among projects on how estimates 
accounted for risk and uncertainty in 

project. Some projects introduced 
large contingency allowances to reflect 
estimating uncertainty, but these 
were not always linked to any specific 
empirical evidence about optimism bias. 
In other cases, risk registers and risk 
management systems were introduced 
to assist project management, but the 
results were not directly linked to project 
budgets and estimates. 

74. Another problem in forecasting 
costs is accounting for construction 
costs inflation. Some projects we 
reviewed either did not include a 
specific inflation estimate or assumed 
that construction inflation would be the 
same as general inflation. However, 
recent history and longer trend analysis 
show periods when construction 
inflation varied significantly from general 
inflation. Since �000, the Scottish Public 
Sector Tender Price Index (SPSTI) has 
risen by an annual average rate of  
5.8 per cent (49 per cent in total), while 
general inflation has recorded a  
�.5 per cent annual average (�9 per cent 
in total) (Exhibit ��). Current independent 
forecasts suggest that, for the next few 
years, construction inflation will continue 
to outstrip general inflation. Projects 
therefore need to consider a range of 

��   Review of Large Public Procurement in the UK, Mott MacDonald for HM Treasury, July �00�. 
��   HM Treasury Supplementary Green Book Guidance – Optimism bias is a systematic tendency to underestimate the cost of a project by ignoring the 

likelihood of unforeseen costs.
 

Exhibit 13
Construction inflation 2000-07 compared with general inflation and projected to 2010 

Source: Audit Scotland using data supplied by Scottish Government and published by HM Treasury
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inflation scenarios if cost estimates are 
to be reliable.�4 

Other project cost estimates could be 
improved
75. There is scope to improve other 
aspects of estimating cost. The 

choice of construction method, 
fixtures, fittings and services may 
significantly affect the costs and they 
require careful assessment during 
project appraisal. Explicit consideration 
of the effect of whole-life costs was 
relatively scarce within the project 
appraisals we examined.�5

76. Comparative costs from similar 
completed projects provide a useful 
benchmark for establishing likely 
costs at the early appraisal and 
planning stages, but we found 
the use of benchmarking and cost 
comparisons varied among projects. 
Transport Scotland, because it is 

Exhibit 14 
Procurement routes – advantages and disadvantages 

Source: Audit Scotland

Procurement route Advantages Disadvantages
Design and build (client 
engages contractor who then 
employs designers)

Single point of responsibility

Early contractor involvement 

Relative cost certainty, if there is a 
straightforward design and specification 
(and if the client does not introduce 
changes to requirements post-contract) 

•

•

•

Less control over quality of specification and works – 
especially limiting if a one-off, design-intensive project

Client has less direct involvement of the design – risk 
therefore to fitness of purpose

Late changes by the client result in heavy penalties

Contractor builds in risk premium

Complex legal issues with novation of design teams 
(novation is the transfer of the contract between the 
client and the design team to the contractor)

•

•

•

•

•

Prime contracts or 
framework agreements 
(template contract agreed for 
series of projects)

Only need to negotiate once for a series 
of projects

Prospect of repeat business attractive 
to consultants and contractors

•

•

May not always be best value for money 

Public procurement regulations may impact 

•

•

Two-stage tender (contractor 
selected for first stage on 
basis of limited scope, eg 
preliminaries, overhead and 
profit. In second stage, full 
price is negotiated through 
open book tendering of sub-
contracts)

Early contractor involvement in design 
and building issues, allowing for 
increased scope for innovation from 
tenderers

Can start on site earlier 

Design team can develop the design in 
more detail prior to going to tender for 
second stage

•

•

•

Level of detail available for first-stage tender may be 
limited, with large percentage of provisional sums 
– reducing cost certainty

Once the contractor is selected, competition is lost 
and this may impact on the cost

Client must take steps to strengthen its 
commercial position for second-stage tender 

•

•

•

Management contracting 
(contractor appointed to 
employ and manage works’ 
contractors, which carry out 
the works)

Management contractor involved early 
and manages works’ contractors 

Can appoint early

•

•

No single point responsibility for design and 
construction

Management contractor only held responsible for 
workmanship to extent that works’ contractor is 
responsible and able to pay 

•

•

Construction management 
(construction manager 
appointed to arrange and 
monitor trade contracts but 
client employs all contractors)

Can help accelerate timetable 

Construction manager can exercise cost 
and quality control 

•

•

No direct contract between construction manager 
and the trade contractors

Difficult to control cost increases and therefore little 
cost certainty

Should not be attempted without good previous 
experience of the method   

•

•

•

Traditional procurement 
(client engages design team 
and contractor direct)

Control over design process

Direct reporting of design team 
ensuring quality of specification 

Relative cost certainty if well controlled 
as a detailed Bill of Quantities is 
required  

•

•

•

No one person is responsible for design and 
construction

Design needs to be developed as fully as possible 
prior to tendering

Longer timescale for delivery required

Can be less attractive to contractors when there is 
high market demand

•

•

•

•

�4   http://www.davislangdon.com/upload/StaticFiles/EME%�0Publications/Market%�0Forecasts/MarketForecast_May�008.pdf
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running a programme, can and do 
compare the costs of its major road 
schemes to help gauge the likely cost 
of any new project.

A sound approach to procurement 
is vital
 
The choice of procurement strategy 
can affect project costs
77. Choosing the correct procurement 
strategy for a project is essential for 
good competition, minimising costs and 
maximising quality and value for money. 
The aim is to get the optimum balance 
of risk between client and contractor, in 
accordance with the principle that each 
risk should be assigned to whichever 
party is best placed to manage it. There 
is no single right answer when deciding 
how to procure a project due to the 
individual nature and requirements 
of projects. Exhibit �4 illustrates the 
potential advantages and disadvantages 
of different procurement routes, for 
projects which are publicly funded.

78. Our work shows that project 
teams were mostly making sound 
procurement decisions. For example, 
because of the importance of 
integration and cost certainty within 
projects, HM Treasury guidance states 
that design and build contracts should 
be considered for every project, along 
with other integrated procurement 
methods such as Prime Contracting. 
Design and build was the most 
commonly adopted procurement route 
among projects completed between 
�00� and �007 (Exhibit �5).

79. Our case study reviews showed 
that in most cases, project teams 
had prepared formal procurement 
strategies based on an assessment 
of risks and risk allocation strategies 
for each procurement route. Tender 
competitions for projects were also 
generally well handled, with a good 
level of competition in most cases. 
The projects we reviewed typically 
received between three and five bids 
each before the main construction 
contract was awarded.

80. In particular, for roads 
projects, Transport Scotland and 
its predecessors developed a 
robust lump-sum design and build 
contracting strategy, which has 
resulted in a high degree of cost 
certainty for many projects in recent 
years. Between �99� and �005 
it completed �5 design and build 
projects costing £�90 million, with an 
average contract cost variance of  
+4 per cent.

81. However, three projects 
– M74 completion, Playfair project 
and Parliament House – experienced 
difficulties with their procurement:  
 

In two cases, M74 completion and 
Parliament House, the fixed price 
design and build contracts (which 
should provide cost certainty for 
the client but involve a high degree 
of risk transfer to suppliers) did not 
prove attractive to the market. This 
in turn created delays and other 

•

�5 The whole-life costs of a facility are the costs of constructing, operating and maintaining it over its whole life through to its disposal. Whole-life costs of an 
asset are more reliable indicators of value for money than the initial construction costs, since money spent on a good design can be saved many times over 
in (lower) construction and maintenance costs. A well-built project can also achieve significant savings in running costs.

Exhibit 15
The most common type of procurement for completed projects (2002 - 2007) was design and build

Source: Audit Scotland survey of 43 projects completed 2002-07



��

problems for the projects. Case 
study � in Part � discusses the 
M74 completion project.

The National Galleries for Scotland 
initially tendered for a management 
contractor for the Playfair project. 
This procurement route was 
selected after professional advice 
from the externally-appointed project 
manager, but it received only one 
bid in response. In �00�, after 
further advice and discussion of 
the procurement strategy with the 
Scottish Executive, it tendered for a 
construction management contract. 
Six competitive bids were received 
and a construction manager was 
appointed in June �00�. 

In �005, the Scottish Court Service 
attempted to procure the works 
for the Parliament House project 
on a fixed price design and build 
contract. This resulted in no bids 
being received. A revised tender 
in summer �006 (again based 
on fixed price design and build 
contract) also resulted in no bids, 
despite contractor interest and 
confirmation from some that 
bids would be submitted. After a 
review of the contract strategy, the 
Scottish Court Service approved a 
procurement approach for Phase � 
of the project based on two-stage 
tendering, with the Scottish Court 
Service retaining responsibility (and 
risk) for design and coordinating 
the works. In spring �007, three 
bids were received in response 
to the first-stage tender and the 
Scottish Court Service appointed 
a main contractor for its Phase � 
works in June �007.

82. For three projects, the chosen 
contract type proved to be poorly 
matched to some risks arising 
later in the project. Specifically, the 
risk of changes in scope after the 
construction contract was awarded 
had not been fully considered, 
resulting in costs being higher than 
the contract price:

•

•

The Stirling-Alloa-Kincardine Rail 
Link project is discussed in Case 
study � in Part �.

The Golden Jubilee Heart & Lung 
Centre had a design and build 
lump-sum fixed price contract.
The client made changes to the 
scope after it was awarded, 
with inadequate assessment 
of potential risks. The changes 
resulted in a �4 per cent increase 
in the contract cost. 

After it awarded the design and 
build contract for the Beatson 
Oncology Unit project, NHS Greater 
Glasgow and Clyde made changes 
to the scope to meet newly issued 
regulations for the safe treatment 
radioactive materials and safe 
containment of x-rays. These 
changes were necessary to ensure 
adequate security and compliance, 
but introducing them at this stage 
contributed to a seven per cent 
increase in the contract cost. 

Wider market conditions may also 
affect costs
83. Public sector capital projects 
compete in an open market along with 
the private sector and are subject to 
the volatility of the market. The market 
is affected by domestic demand 
and, increasingly, by global demands 
for raw materials, knowledge and 
expertise, which has forced up prices. 
Consequently, in periods of high demand, 
market competition may weaken and 
project costs increase beyond original 
plans and forecasts. In particular, there 
is a risk that increasing national and 
international demand may reduce the 
number of suppliers bidding for contracts.

84. Market conditions present 
strategic risks to individual projects 
and to the Scottish Government’s 
investment programme as a whole. 
The current market means that there 
may be fewer potential suppliers for 
capital projects, or their willingness to 
compete for work may be reduced. 
This increases the risk of poorer 
value for money for public bodies 
from weak competition. The Scottish 
Government needs to consider 

•

•

•

carefully the extent to which poorly 
coordinated approaches by the public 
sector could put value for money at 
risk and how to manage that risk.

Good governance and experienced 
teams have contributed to 
successful project delivery

Project managers with specialist 
knowledge and significant practical 
experience can more effectively 
deliver projects
85. Overall, projects appear 
reasonably well executed. For all 
projects, there was generally a culture 
of positive project management and 
recognition of the importance of a 
systematic approach. In general, for 
most projects: 

Good governance structures were 
in place. The right people were 
involved and committed to the 
project.

Project reporting showed evidence 
of clear leadership, accountability 
and openness to support decision-
making.

Business cases and project plans 
clearly allocated responsibilities for 
delivery.

86. In particular, Transport Scotland 
and the Scottish Prison Service 
(responsible for investment 
programmes comprising many 
similar, rather than one-off projects) 
have well-established, systematic 
procedures. 

87. Both Transport Scotland and the 
Scottish Prison Service have delivered 
a programme of projects within ten per 
cent of the overall estimated cost. The 
Prison Service completed ten prison 
projects between �00� and �007 at a 
total cost of £�98 million. This was less 
than both the initial estimated cost of 
£�0� million and the combined contract 
cost of £�99 million. Similarly, Transport 
Scotland completed nine roads projects 
costing £�64 million. This was nine per 
cent more than the initial estimated cost 
of £�50 million but £8 million (five per 

•

•

•
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cent) less than the combined contract 
cost of £�7� million.

88. Transport Scotland’s road 
investment programme in �007-08 
comprises ten medium and large 
projects, each exceeding  
£�0 million in value. Similarly, there 
are three medium and large rail 
projects in progress. Major roads 
projects are managed by small but 
experienced teams within Transport 
Scotland, with strong communication 
and well-understood roles. Similarly, 
Transport Scotland has significantly 
increased the number and skills of 
project managers with experience in 
delivering rail projects.

89. Other public bodies with limited 
experience of major projects, such as 
in the case of the Scottish Agricultural 
Science Agency’s new HQ at 
Gogarbank, employed individuals and 
project management companies to 
bring the skills needed to help deliver 
their projects. 

Independent gateway reviews are not 
always done
90. A gateway review is a short, 
focused review of a project carried 
out at key decision points in its life 
cycle by a team of independent, 
experienced practitioners. Exhibit � 
in Part � highlights the five project 
gateways. Gateway reviews 
provide an independent stock-take 
at key points in a project, with an 
opportunity to identify and correct any 
deficiencies. The Scottish Government 
sponsors and provides resources 
centrally to enable independent 
gateway reviews to take place. 

91. The Scottish Executive introduced 
gateway reviews in �00�, but they were 
not mandatory until �005. Since �005, 
44 gateway and similar reviews for  
�0 major construction projects have 
been completed.�6  

92. Of the �5 current projects we 
examined, nine had carried out 
gateway reviews or another form 
of review with some degree of 
independence from the project team. 
Project teams that have carried 
out gateway and similar reviews 
confirm the process is valued and 
useful. Six other current and five 
completed projects we examined 
had not completed gateway reviews 
because they had started (or in some 
cases finished) prior to this becoming 
mandatory.�7

Better coordination and challenge 
across the Scottish Government 
may improve investment planning 
and control

93. The Scottish Executive’s �005 
Infrastructure Investment Plan 
recommended improvements in how 
the public sector should manage the 
substantial increase in infrastructure 
spending, to promote value for 
money and effective delivery. The 
plan aimed to:

sustain healthy interest from 
suppliers in the larger volume of 
future projects  

improve in areas, such as 
procurement, where the Holyrood 
project had highlighted risks

secure high standards of 
governance and accountability

build project management 
capability within public bodies.

94. Some improvements have been 
made in these areas. 

The Scottish Executive undertook 
a fundamental review and 
strengthening of central guidance 
on major project procurement and 
management during �004 and 
�005, and issued revised guidance 
in December �005. 

•

•

•

•

•

In general terms, our review 
suggests this guidance is widely 
recognised and accepted by 
project managers.

In �006, the Scottish Executive 
improved strategic coordination 
by setting up a cross-government 
committee – the Infrastructure 
Investment Group. 

95. However, it is not clear that action 
so far fully satisfies the improvement 
aims of the �005 plan. For example, 
in �007 the Scottish Government 
deferred a decision to introduce 
changes in corporate governance 
and reporting systems to strengthen 
central oversight and challenge.  

96. The Scottish Government’s 
�008 Infrastructure Investment Plan, 
sets out its future investment plans 
and the broad delivery framework. 
However, it does not provide a plan 
for maintaining and strengthening 
capability in major project 
management.

97. The Infrastructure Investment Group 
oversaw the creation, in �007, of a 
database of current and potential major 
projects across the Scottish Government. 
However, the database provides only a 
snapshot of each project, with no real-
time information available on project 
status, progress against cost, time and 
quality targets or risks to their delivery. 

98. The NHS, Transport Scotland 
and the Scottish Prison Service are 
responsible for large capital investment 
programmes and use their own 
systems for monitoring and overseeing 
projects. But there is no strong, central 
focus within government to foster 
consistent and constructive challenge 
of investment projects and their 
progress. The Scottish Government 
does not have standardised systems 

•

•

   �6   Most of these projects have been reviewed more than once. The Scottish Government facilitated a further 95 gateway reviews of policy projects in  
               the same period.
   �7   The six current projects are: Upper Forth Crossing, Golden Jubilee Heart & Lung Centre, Stirling-Alloa-Kincardine Rail Link, eCare, Erskine Bridge 
                maintenance and strengthening, Edinburgh Prison Phase �.
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for reporting and appraising the current 
status of projects and how they are 
performing against cost, time and 
quality targets.

99. A completely new and centralised 
(ie, pan-Government) system of project 
management, monitoring and reporting 
is unlikely to be the best approach. 
It would be costly to implement and 
would cut across existing governance 
systems, which, our work shows, are 
in many respects effective. However, 
there are risks with the current 
approach, which devolves responsibility 
to individual government portfolios, 
making strong unified direction and 
leadership more difficult to achieve. 
There is scope for reinforcing strategic 
direction and investment planning, by 
establishing a senior, professionally-led, 
coordination and challenge function to 
champion best practice in investment 
planning and control across the whole 
Scottish Government and the wider 
public sector.  

100. The key achievements and lessons 
our work has identified provide a 
useful starting point for reinforcing and 
spreading good practice. Key issues to 
maintain and strengthen capability in 
major project management are: 

The need for good leadership to 
promote and ensure consistently 
high standards of major project 
management and governance 
across government.

Developing and sharing existing 
project management and expertise 
across government.

Improving the rigour of project 
appraisals and the reliability of 
project cost forecasting. 

The opportunity to support 
accountability with better, more 
consistent and open reporting 
of project progress, outputs and 
achievements.

Introducing a more strategic 
approach to major project 
procurement across government 

•

•

•

•

•

which responds to market 
conditions and appetite.

Reinforcing constructive challenge to 
support effective delivery of projects 
and disseminating lessons learned. 

101. In May �008, the Scottish 
Government published its business 
case for the further development of the 
Scottish Futures Trust initiative. This 
includes the proposal for a small new 
public body, Scottish Futures Trust Ltd 
Delivery and Development, which is 
intended to provide a focal point for 
coordinated public sector infrastructure 
planning and investment. It will seek 
to introduce greater efficiency in major 
investment through greater scrutiny, 
oversight and coordination across the 
public sector. This coordination may help 
address our recommendations below.

Recommendations 

The Scottish Government should: 

  strengthen strategic direction 
and investment planning 
by establishing a senior, 
government-wide, investment 
coordination and challenge 
function

  ensure robust procurement 
strategies and cost estimates 
have been developed prior to 
awarding funding to projects

  take account of market 
conditions and construction 
inflation when developing its 
capital programme.

Public bodies should:

  ensure appropriate project 
management and governance 
arrangements are put in place 
for every project

   prepare robust business cases 
for every project. These should 
be clear about the project 
aims and benefits, and include 
assessment of: risks; the range 
of options to be considered; 

•

•

•

•

•

•

and a clear basis for assessing, 
reviewing and reporting

  include a specific risk allowance, 
optimism bias allowance and 
take account of construction 
cost inflation in early cost 
estimates 

  build whole-life costs into 
business cases and subsequent 
project reporting

  develop an appropriate 
procurement strategy which 
considers all procurement 
routes, competitiveness 
and capacity within the 
construction industry. Ensure 
that risk management strategies 
explicitly consider and mitigate 
the risk of changes in scope 
after the contract has been 
awarded

  from the outset, ensure they 
have project managers with 
the appropriate experience 
and knowledge of effectively 
managing major projects

  set a clear plan with regard 
to the need for independent 
gateway or similar reviews at 
the key stages in projects.

•

•

•

•

•
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Appendix 1.
43 completed major capital projects completed between 2002 and 2007 

Portfolio and project Final cost
£m

Year 
completed

 Health and well-being   
� Beatson Oncology Unit 87 �007
� Glasgow Royal Infirmary redevelopment (maternity, plastics & additional floor) 7� �00�
� New Royal Aberdeen Children’s Hospital �4 �00�
4 Crosshouse west end development �� �004
5 Galloway Community Hospital �� �006

6 Stracathro Ambulatory Diagnostic & Treatment Centre �0 �006

7 Leith Community Treatment Centre �0 �004
8 PBWAS� 9 �00�
9 Linear Accelerator – Edinburgh Cancer Centre Phase 4 9 �006
�0 Gyle Square Property fit-out 8 �004
�� Dykebar Acute Mental Health Admissions Unit 5 �00�
 Subtotal 258 11 projects
 Finance and sustainability   
�� A� Haddington to Dunbar Expressway 44 �004
�� Larkhall to Milngavie rail link �5 �005
�4 A78 Ardrossan to Saltcoats Bypass �0 �004
�5 A8 Baillieston to Newhouse major maintenance �8 �004
�6 A80 Auchenkilns Junction Improvement �� �005
�7 A985 Kincardine Eastern Link Road �� �004
�8 A8�0 Arisaig to Kinsadel �� �00�

�9 A� Howburn to Houndwood 5 �00�

�0 A96 Coachford Climbing Lane 5 �005
�� A� Bowerhouse to Spott 5 �00�
 Subtotal 198 10 projects
 Justice   
�� Upgrade to Polmont Prison Phase � – Monro Hall, Segregation Hall �9 �007
�� Glenochil Prison Phase �– Abercrombie Hall & Health Centre �9 �007
�4 Edinburgh Prison – Ingliston House �6 �005
�5 Glenochil Prison Phase � – Harviestoun Hall �5 �005
�6 Edinburgh Prison – Hermiston House �7 �00�
�7 Perth Prison Phase � – Regimes, energy centre, kitchen, laundry �7 �006

�8 Edinburgh Prison – Phase � �6 �006

�9 Polmont Prison Houseblock � – Iona Hall �6 �00�
�0 Ballater Street refurbishment 9 �007
�� Edinburgh Prison – Phase � 7 �005
�� Polmont Prison Phase � – Regimes 7 �005
�� Aberdeen Sheriff Court Annex 5 �005
 Subtotal 213 12 projects

 Education and lifelong learning   
�4 Clyde Waterfront – New River Clyde Road Bridge �0 �006
�5 Centre for Health Science Phase � �6 �006
�6 Factory for Vestas, Machrihanish �0 �00�

�7 Project Atlas 8 �007

�8 EMEC Tidal Test facility 7 �007
�9 Gartcosh Stage � site development 6 �007

Projects reviewed as case studies are highlighted

�  Prosthetics Bioengineering Wheelchair and Associated Services.
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Portfolio and project Final cost
£m

Year 
completed

40 Network Management System 5 �007

4� European Marine Energy Centre – Wave 5 �00�
 Subtotal 77 8 projects
 Rural affairs   
4� Construction of new HQ at Gogarbank farm, near Ratho �� �005
 First Minister   
4� The Playfair Project Phase � and Phase � �� �004

Total 811 43
    

Portfolio and project Project cost estimate 
available?

Project time estimate 
available?

Initial 
approval Contract Initial 

approval Contract

Health and well-being
� Glasgow Royal Infirmary redevelopment (maternity, plastics 

& additional floor)
No Yes No Yes

� New Royal Aberdeen Children’s Hospital Yes No Yes Yes
6 Stracathro ADTC Yes Yes Yes No
7 Leith Community Treatment Centre Yes Yes No No
8 PBWAS Yes No No Yes
�0 Gyle Square Property fit-out No No Yes Yes
�� Dykebar Acute MH Admissions Unit Yes Yes No Yes

Finance and sustainability
�� A� Haddington to Dunbar Expressway Yes Yes No Yes
�4 A78 Ardrossan to Saltcoats Bypass Yes Yes No Yes
�5 A8 Baillieston to Newhouse major maintenance Yes Yes No Yes
�7 A985 Kincardine Eastern Link Road Yes Yes No Yes
�8 A8�0 Arisaig to Kinsadel Yes Yes No Yes
�9 A� Howburn to Houndwood Yes Yes No Yes
�0 A96 Coachford Climbing Lane Yes Yes No Yes
�� A� Bowerhouse to Spott Yes Yes No Yes

Justice
�� Aberdeen Sheriff Court Annex Yes Yes No Yes

Education and lifelong learning
�6 Factory for Vestas, Machrihanish Yes No Yes No
4� European Marine Energy Centre – Wave Yes No No No

Projects with incomplete data
We could not get definitive estimates of cost or time for the following projects:
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Appendix 2.
104 major capital projects currently in progress

Portfolio and project Estimated 
cost

Procured by

Finance and sustainable growth £m  
M74 completion 69� Glasgow City Council
Edinburgh Tram Project 500 City of Edinburgh Council 
Glasgow Airport Rail Link (GARL) Project, combined with upgrading of a 
section of the Network Rail ‘Paisley Corridor’ Route

�00-400 Transport Scotland

Airdrie to Bathgate Rail Link Project �75 Transport Scotland
Borders Railway Project �95 Transport Scotland
Edinburgh Waverley Station Infrastructure Works �50 Transport Scotland
A876 Upper Forth Crossing at Kincardine Project ��0 Transport Scotland
A90 Balmedie to Tipperty Dualling Project 50-�00 Transport Scotland
Stirling-Alloa-Kincardine Rail Link 85 Clackmannanshire Council
Traffic Scotland Intelligent Transport System Action Plan �007-�� 80 Transport Scotland
White Cart Water flood prevention scheme – Glasgow City Council 5� Glasgow City Council 
A876 Kincardine Bridge Refurbishment Project �0-50 Transport Scotland
A96 Fochabers and Mosstodloch Bypass Project �0-50 Transport Scotland
Water of Leith flood prevention scheme – City of Edinburgh Council 47 City of Edinburgh Council
A68 Dalkeith Northern Bypass Project 4� Transport Scotland
eCare �� Scottish Government
A898 Erskine Bridge Maintenance, Strengthening and Refurbishment Project �9 Transport Scotland
Braid Burn scheme – City of Edinburgh Council �9 City of Edinburgh Council
M8 Kingston Bridge Complex – Parapet Upgrading included Bothwell Street �6 Transport Scotland
Central Scotland Motorway Network Upgrading �6 Transport Scotland
A8�0 Arisaig to Loch nan Uamh Project �5 Transport Scotland
A77 Glen App Improvement Project �4 Transport Scotland
A75 Dunragit Bypass Project <�0 Transport Scotland
A75 Hardgrove to Kinmount Project <�0 Transport Scotland
A77 Drummuckloch to Innermessan Improvement Project <�0 Transport Scotland
A77 Park End to Bennane Improvement Project <�0 Transport Scotland
A77 Symington and Bogend Toll Project <�0 Transport Scotland
A8� Crianlarich Bypass <�0 Transport Scotland
A8� Pulpit Rock <�0 Transport Scotland
A9 Crubenmore Dual Carriageway Northern Extension Project <�0 Transport Scotland
A75 Overtaking Opportunities �4 Transport Scotland
A9 Ballinluig Junction Improvements Project �4 Transport Scotland
Raasay Ferry Terminal �� The Highland Council
Dunfermline flood prevention scheme – Fife Council �� Fife Council
e-Planning Efficient Government Programme �� Scottish Government
A9 Kincraig to Dalraddy Carriageway Project �� Transport Scotland

Future Road improvements Programme �� Transport Scotland
A7 Auchenrivock Improvement Project �0 Transport Scotland
Galston flood prevention scheme – East Ayrshire Council �0 East Ayrshire Council
A75 Cairntop to Barlae Project 9 Transport Scotland
New pensions IT system 8 SPPA
Residual Bridge Strengthening Programme 8 Transport Scotland
Bo’ness flood prevention scheme 8 Falkirk Council

Projects reviewed as case studies are highlighted
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Portfolio and project Estimated 
cost

Procured by

A68 Pathhead to Tynehead Project 7 Transport Scotland
A9 Helmsdale to Ord of Caithness Improvements Phase � Project 7 Transport Scotland
A76 Glenairlie Improvement Scheme Project 7 Transport Scotland
A68 South Soutra to Oxton Project 7 Transport Scotland
A77 – Burnside Improvement – 06/SW/090�/009 7 Transport Scotland
M8 Harthill Footbridge Replacement 6 Transport Scotland
Broxburn flood prevention scheme 5 West Lothian Council
Total for finance and sustainable growth 3,357 50 projects

Justice £m  
Court Unification and Fines 7� Scottish Court Service
Scottish Crime Campus (Gartcosh) 6� Scottish Government
Parliament House Master Plan 54 Scottish Court Service
Polmont Prison Phases � & 4 4� Scottish Prison Service
Edinburgh Prison Phase � �5 Scottish Prison Service
Perth Prison Phase � �� Scottish Prison Service
Glenochil Phase � �� Scottish Prison Service
Polmont Prison Phase 5 �8 Scottish Prison Service
Edinburgh Prison Phase 4 �4 Scottish Prison Service
Dumbarton �0 Scottish Court Service
Police Performance Management Platform Project 8 Grampian Police Board on 

behalf of ACPOS
Total for Justice 350 11 projects

Rural affairs and the environment   
Fisheries Protection Vessel Vigilant (rpl) �5 SFPA
Royal Botanic Garden Edinburgh – Visitor Centre �6 Royal Botanic Garden 

Edinburgh
Loch Lomond & The Trossachs HQ  9 Loch Lomond and The 

Trossachs National Park 
Fisheries Protection Aircraft (replacement x �) 7 SFPA
A replacement SAC education facility in Ayr 6 Scottish Agricultural 

College
Total for rural affairs and the environment 53 5 projects

Health and well-being   
New Acute Hospital Residual Charge ��9 NHS Forth Valley
Acute services review, Phase � ��0 NHS Greater Glasgow and 

Clyde
State Hospital redevelopment 85 The State Hospitals Board 

for Scotland
Victoria reconfiguration 5� NHS Fife
Picture archive & communication system (PACS) �� National Services Scotland
Ravenscraig – North Lanarkshire Council �9 sportscotland
Chris Anderson Stadium – Aberdeen City Council �8 sportscotland
Airdrie Resource Centre �7 NHS Lanarkshire
Forthbank – Stirling Council �7 sportscotland
Borders General Hospital redesign projects �8 NHS Borders

Justice £m  
Court Unification and Fines 7� Scottish Court Service
Scottish Crime Campus (Gartcosh) 6� Scottish Government
Parliament House Master Plan 54 Scottish Court Service
Polmont Prison Phases � & 4 4� Scottish Prison Service
Edinburgh Prison Phase � �5 Scottish Prison Service
Perth Prison Phase � �� Scottish Prison Service
Glenochil Prison Phase � �� Scottish Prison Service
Polmont Prison Phase 5 �8 Scottish Prison Service
Edinburgh Prison Phase 4 �4 Scottish Prison Service
Dumbarton Sheriff Court �0 Scottish Court Service
Police Performance Management Platform Project 8 Grampian Police Board on 

behalf of ACPOS
Total for Justice 350 11 projects

Rural affairs and the environment  £m  
Fisheries Protection Vessel Vigilant (replacement) �5 SFPA
Royal Botanic Garden Edinburgh – Visitor Centre �6 Royal Botanic Garden 

Edinburgh
Loch Lomond & The Trossachs HQ  9 Loch Lomond and The 

Trossachs National Park 
Fisheries Protection Aircraft (replacement x �) 7 SFPA
A replacement SAC education facility in Ayr 6 Scottish Agricultural 

College
Total for rural affairs and the environment 53 5 projects

Health and well-being  £m  
New Acute Hospital Residual Charge ��9 NHS Forth Valley
Acute services review, Phase � ��0 NHS Greater Glasgow and 

Clyde
State Hospital redevelopment 85 The State Hospitals Board 

for Scotland
Victoria Hospital reconfiguration 5� NHS Fife
Picture archive & communication system (PACS) �� National Services Scotland
Ravenscraig – North Lanarkshire Council �9 sportscotland
Chris Anderson Stadium – Aberdeen City Council �8 sportscotland
Airdrie Resource Centre �7 NHS Lanarkshire
Forthbank – Stirling Council �7 sportscotland
Borders General Hospital redesign projects �8 NHS Borders
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Portfolio and project Estimated 
cost

Procured by

Golden Jubilee Heart & Lung Centre �5 National Waiting Times 
Centre Board

Toryglen – Glasgow City Council �5 sportscotland
Scotstoun – Glasgow City Council �4 sportscotland
Day Surgery Centre Raigmore �4 NHS Highland
Carluke Resource Centre �� NHS Lanarkshire
Coatbridge Dental & Integrated Resource Centre �� NHS Lanarkshire
Mental Health Project �� NHS Fife
Cupar Community Hospital 8 NHS Fife
Linear Accelerator Raigmore 8 NHS Highland
Main Block Development Project (ABC �0) 6 NHS Tayside
Wave 5 Linear Accelerator 6 NHS Tayside
Miscellaneous 6 Scottish Ambulance 

Service
Glasgow ambulance stations 5 Scottish Ambulance 

Service

Health Centre Programme �� NHS Forth Valley
Royal Alexandra Hospital Maternity Phase � 8 NHS Greater Glasgow and 

Clyde
Health Centre Programme 8 NHS Forth Valley
Laboratory review 6 NHS Greater Glasgow and 

Clyde
Dental access centres 5 NHS Fife
Total for health and well-being 737 28 projects

First Minister £m  
Royal Museum Masterplan 46 National Museums 

Scotland
Burns International Museum �� National Trust for Scotland
Royal Commission of Ancient and Historical Monuments in Scotland �7 RCAHMS
Eden Court Theatre �4 Eden Court
Stirling Castle Palace Project �� Historic Scotland 
Royal Museum Masterplan Enabling Phase �0 National Museums 

Scotland
Culloden Battlefield Memorial Centre 8 National Trust for Scotland
Total for First Minister 127 7 projects

Education and lifelong learning  £m  
National Intranet �8 Scottish Government
Jordanhill School Estate redevelopment 7 Scottish Government
Rossie Secure Services 7 Scottish Government
Total for education and lifelong learning 5� � projects

Total 4,676 104



Project area Basic practices
Adequate – improving 

practices
Advanced practices

Vision & 
direction 

• Strategic 
alignment &          
business 
case

• Sponsor 
commitment

A simple business case exists 
with limited benefits appraisal

No clear linkage between the 
project and overall strategy of 
the business

There is an absence of 
sponsorship or no clear lead/ 
direction to the programme 
from senior management

•

•

•

Business case exists – with 
a compelling vision for the 
programme

Objectives linked to strategy 
– and regularly updated 

Sponsor of appropriate 
experience, seniority and 
influence in place to support 
the project

•

•

•

A clear and compelling vision for the 
programme is defined and translated 
into statements of programme 
mission and objectives

There is a balanced scorecard of 
Critical Success Factors and Key 
Performance Indicators, reflecting 
the mission and objectives

There is strong top management 
support and commitment to 
sponsor

•

•

•

Planning  

• Governance
• Risk 

management
• Procurement 

strategy

No clear organisational structure
Roles and responsibilities are 
not defined or are unclear

Basic risk assessments and 
treatment provision across 
businesses 

Insufficient or weak 
procurement analysis, does 
not consider market interest or 
appetite for the project

•
•

•

•

Organogram is in place, 
complete and complied with 

Roles and responsibilities 
have been defined and 
documented

Risk management integrated 
into core processes – and with 
some modelling capability 

Documented procurement 
strategy – awareness of 
market appetite for the project 

•

•

•

•

Dedicated roles allocated, 
including a board panel, steering/ 
working group and project 
management team linked to KPIs 
and scorecards 

Clear linkage between 
financial performance and risk 
management performance

Overall risk and treatment portfolio 
approach

Procurement strategy well 
matched to project risk profile and 
market appetite

•

•

•

•

Execution 

• Project 
management

• Resources & 
people

• Procurement

No project baseline, scope 
changes incorporated without 
review/control or amendments 
to budget and schedule

There is a lack of team  
spirit or staff in silos

Insufficient resources to  
deliver the  project: quantity  
and capability

Weak supplier interest  
in the project

•

•

•

•

Change control is present 
– and is dynamic and 
reviewed/linked to strategy, 
opportunities and risk appetite

Resources brought in to 
deliver programme – and 
based on an assessment of 
capability and skill mix

External resource used to 
backfill business as usual

Effective competition 
amongst capable suppliers

•

•

•

•

There are effective controls over 
any proposed changes to the 
business requirements

The team possess complementary 
skills in order to support high 
performance

There is an open and constructive 
management culture

Strong constructive relationships 
with key suppliers

•

•

•

•

Measuring & 
monitoring 

• Benefits  
management

• Reporting

Projects have poorly  
defined deliverables

Benefits are qualitative or are 
based on spurious assessments

Reporting is viewed as an 
administrative activity that  
adds no value

•

•

•

Statements of deliverables 
exist at project and work- 
stream level

Benefits are defined and 
quantified at least at a basic 
level

Reports to senior managers 
are available – and produced 
within days not weeks

•

•

•

Benefits are clearly quantified 
in terms related to improved 
business performance

Benefits defined at workstream, 
project and business level

Performance information is highly 
accessible, available at any time 
and is easy to interpret via a 
‘dashboard’

•

•

•

Business 
acceptance 

• Change 
management

• Stakeholder 
management

There is no clear change 
management strategy or  
plan in place 

The case for change is 
questionable and has not been 
clearly articulated

A rudimentary analysis and 
assessment of stakeholders’ 
needs has been undertaken

•

•

•

The consequences of basic 
resistance to change are 
exposed and understood – and 
plans exist to manage this risk

A stakeholder engagement 
plan is in place – and senior 
managers realistically 
estimate the necessary time 
commitment

•

•

There is a clear change strategy 
and approach with sufficient 
involvement of stakeholders to 
make change happen

Change is seen as not imposed 
but an opportunity

All stakeholders are identified and 
expectations are classified and 
understood

•

•

•

Appendix 3.
Model of good project management practice
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Appendix 4.
Audit Scotland methodology
1. Our examination of major projects 
comprised the following main elements. 

Survey of completed projects 

Delivery to cost, time and quality  
2. We surveyed the public bodies 
responsible for all 4� projects that were 
completed between April �00� and 
March �007 (Appendix �), to obtain 
systematic information about completion 
to cost, time and quality objectives.  

3. In examining delivery to cost, 
we compared the actual forecast 
cost of projects against two main 
benchmarks:

the estimate of total costs at the 
point at which the project was first 
approved (initial estimate)

the estimate at the point 
immediately before the  
main contract was awarded 
(contract estimate).

4. Similarly, in examining delivery to time 
we, compared the actual completion 
date against two key targets:

the estimated completion date at 
the point the initial business case 
was approved (initial estimate)

the estimated date before the 
main contract was awarded 
(contract estimate).

5. Project quality may be defined as 
fitness for purpose, ie the project 
will satisfy the needs for which it 
was intended. Because projects vary 
significantly, there are no simple and 
universal measures of the achievement 
of quality which can be applied to all 
projects. In our survey, we asked for 
information about whether the required 
project outputs were delivered without 
significant defects, and what wider 

•

•

•

•

assessments of quality, if any, had taken 
place. In particular, we asked: 

Was there a formal assessment of 
the project against design quality 
criteria (ie, functionality; build quality; 
impact; and diversity and inclusion)?

Was there any formal assessment 
of the project against environmental 
(BREEAM) criteria?

Did the project apply any other 
form of quality assessment against 
which the project deliverables 
were measured?

Did the client complete a formal 
post-project evaluation? And, if so, 
what were the three main lessons 
from the evaluation?

Case study review of a sample of 
20 projects 

6. Using a competition, we appointed 
Ernst & Young to work jointly with 
us on individual project reviews 
and provide advice. Ernst & Young 
has significant experience in 
independently assessing major capital 
project performance.

7. Working with Ernst & Young, we 
conducted more detailed reviews of a 
sample of �0 projects:

Five completed projects. Most of 
our evidence about the performance 
of completed projects came from 
our survey. We examined a small 
sample of completed projects as 
case studies to help provide a deeper 
understanding of performance.

�5 current projects. We selected a 
relatively large number of current, 
high-value projects to maximise our 
coverage. There are currently �04 
major investment projects in progress 
with a combined capital value of  
£4.7 billion (Appendix �, page �7).  

•

•

•

•

•

•

We examined �5 of these projects, 
with a combined value of £�.8 billion 
(�8 per cent of current projects by 
value).

8. Within our sample of �0 projects 
we included at least one project from 
every Scottish Government portfolio. 

9. As part of each case study, we 
interviewed senior staff responsible 
for the project and some stakeholders, 
such as delivery partners. We also 
reviewed key documents.  

Delivery to cost, time and quality  
10. For our case study reviews, we 
assessed the performance of each 
project to cost, time and quality using a 
traffic light system (Exhibit 4, page 9).  

Project management and governance 
11. We assessed each project against 
good project management criteria. 
Specifically, we looked at five areas of 
project governance and management 
effectiveness (Exhibit �) which we 
adapted from a model which Ernst 
& Young has applied elsewhere 
in assessing major capital project 
performance. We also took into account 
other sources of advice, guidance 
and good practice on major project 
management. For each project and for 
each good practice area, we assessed 
the project management capability on 
a scale which ranged from basic to 
advanced. Appendix � details the model 
of good practice criteria we applied.

12. In general terms, we sought 
assurance that the management 
and governance were adequate. Our 
reviews of individual projects were 
short and high level – designed to 
get positive evidence of effective 
management and governance rapidly.  

13. As part of our assessment, we 
commissioned an expert assessment 
of a sample of six business cases 
to assess quality and completeness 
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(Beatson Oncology Unit, Edinburgh 
Waverley Improvement Works, M74 
completion, National Intranet, State 
Hospital Redevelopment, Royal Botanic 
Garden Visitor Centre). The purpose of the 
assessment was not to question the merit 
of any project, but to examine the quality 
of the underlying project appraisal process. 

Reporting
14. In addition to this report, we have 
also published a high-level summary 
of the �0 projects we reviewed and 
a good practice checklist for public 
bodies on our website: 
www.audit-scotland.gov.uk
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Tim Banfield Director, Defence & FCO VFM Audit, National Audit Office

Mike Baxter Head of Private Finance and Capital Unit, Scottish Government Health Directorates

Riona Bell Director of Funding, Scottish Funding Council

John Connolly Facilities Management Consultant for Gardiner & Theobald LLp

Guy Houston Director of Finance and Corporate Services, Transport Scotland 

Professor Graeme Millar CBE Forum Chair, Scottish Construction Forum

Hugh O’Farrell Manager, Cross-Government and Efficiency Studies, National Audit Office
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