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The Scottish Prison Service handled well many aspects of the
award of the contract for prisoner escort and custody services
to Reliance.

2

Summary
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1. In November 2003, the Scottish
Prison Service (SPS), an executive
agency of the Scottish Executive
Justice Department, signed a
contract on behalf of the Scottish
Ministers with Reliance Secure Task
Management Ltd (Reliance) for the
provision of prisoner escort and court
custody services throughout Scotland.
The contract is worth an estimated
£126 million over seven years and
covers the transport of prisoners
between, for example, prisons and
police stations to court, and the safe
custody of prisoners while at court.
In 2003/04, there were some
140,000 prisoner escorts throughout
Scotland. The main terms of the
contract are shown at Appendix 1.

2. The contract is based on a phased
programme of implementation, with
the first phase of the contract,
covering prisoner escort and court
custody services in the Glasgow and
surrounding area, beginning in early
April 2004. A further four stages
were planned, leading to full
implementation across the whole 
of Scotland by October 2004.

3. From the start of the first phase in
April, the new service has been the
subject of significant media coverage.
This included a high profile prisoner
escape and a number of other
incidents of prisoners apparently
being released in error. As a result, 
I agreed to a request from the
Minister for Justice to consider
bringing forward audit work relating
to the procurement of the contract.
My report, which I have prepared
under Section 23(1) of the Public
Finance and Accountability (Scotland)
Act 2000, is based on a review by
Audit Scotland and considers four
key issues:

• Whether the SPS set clear
objectives for the contract
consistent with achieving 
value for money and whether 
it achieved these objectives.

• Whether the SPS properly specified
and awarded the contract.

• Whether the SPS established
robust and clear arrangements 
for managing the contract as 
soon as the contract period
began, and for monitoring the
contractor’s performance.

• How well the SPS is implementing
and monitoring the contract.

Contract objectives

4. Prior to the contract between 
SPS and Reliance, police forces were
largely responsible for managing
prisoners under court custody and for
escorting prisoners on remand to court.
The SPS was responsible for escorting
convicted prisoners or those appealing
against conviction or sentence.

5. There was widespread acceptance
within the criminal justice system in
Scotland that the previous system
involved significant duplication of
resources with little coordination
between the organisations involved.
Following a multi-agency review, in
January 2002 the SPS and partner
agencies decided to contract-out
prisoner escort and court custody
services, with the SPS being
responsible for procuring an alternative
service provider.

6. The overall aim of contracting out
was to free up time for police and
prison officers and to secure better
value for money. The main reasons
for contracting out prisoner escort
and court escort services were:

• As an opportunity to maximise
the effective use of resources
throughout the whole area of
prisoner escorting and court
custody services.

• Existing arrangements did not
provide best value for money, in
that police officers and prison

officers were used to undertake
duties that did not require their full
range of legislative powers or skills.

• Removing the duplication resulting
from the previous arrangements.

• To enable the return of the
maximum number of police
officers to core duties within 
their communities, and SPS
officers to core duties within 
their establishments.

• To provide uniformity of service
delivery throughout Scotland.

• To provide best value and enable
best practice within the prisoner
escort service sector.

7. The contract has yet to be
implemented fully so it is too early 
to say whether these objectives have
been achieved in practice. The SPS,
however, estimates that using
Reliance to provide prisoner escort
and court custody services should
generate savings of £20 million 
over the seven-year life of the
contract. It also intends to undertake
a post-implementation review of the
project once the phased implementation
process has been completed.

Preparing the contract

8. The scope of the contract was
based on the approach already
adopted in England and Wales,
where prison escort duties have
been provided by private contractors
for a number of years. The SPS
made efforts to learn lessons from
England and Wales and to produce 
a contract which was more
comprehensive and demanding.

9. The SPS provided a clear
specification of requirements in its
tender documentation. In accordance
with good practice, the invitation to
tender and contract are based on
what activities and services the
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service provider is expected to
provide (the outputs and deliverables
from the contract) rather than a
specification of the human and other
resources required to be input.

10. In general, sufficient clear
information was provided to all
tenders to enable high quality bids.
The invitation to tender was a
comprehensive document and all
bidders had the opportunity to ask
questions throughout the process 
to clarify points and to request
further information. 

11. While the invitation to tender
outlined indicative levels of activity 
on a monthly basis for each court
and custody unit in Scotland, one
tenderer sought a more extensive
breakdown of police escort activity 
to identify peaks and troughs. The
SPS therefore provided to all bidders
activity data for Glasgow courts on 
a daily basis for the month of
September 2002. This data clearly
indicated that activity increased on
Mondays and after public holidays.

12. The SPS handled the procurement
process well. A comprehensive Project
Initiation Document was drawn up 
to provide a strategic brief for the
procurement process. The SPS’s chief
executive had overall responsibility
for the delivery of the project while
its day-to-day management rested
with an inter-agency Escort Project
Board headed by the SPS’s Director
of Strategy and Business Performance.
A number of inter-agency teams 
with consultancy support were also
established with specific responsibilities
for scoping the restructured service
and preparing the tender
documentation, for the financial
evaluation of bidders and their bids
and for preparing the contract. These
project teams were supported with a
clear project plan.

13. The SPS identified risks to the
achievement of the project and
developed controls and processes 
to mitigate them. High level risks,
their severity, likelihood and possible
impact, together with procedures to
manage them, were outlined in an
Operational Risk Log. Project teams
were also required to identify risks
associated with their aspect of the
project and to refer them to the
Escort Project Board. The SPS also
requested further details and
assurances from the service provider
on the availability of resources to
deliver the contract.

14. The tendering process was
undertaken in accordance with 
EC and SPS procurement regulations.
Five companies initially expressed an
interest in the contract after
advertisement in the Official Journal
of the Economic Communities. The
Escort Project Board did not shortlist
one company because it was judged
not to be wholly independent of one
of the other tenderers. A further
company withdrew from the process
prior to submitting a tender.

15. The SPS subjected all three
tenders received to a technical,
financial and legal and commercial
assessment. The technical evaluation
covered six categories and bids were
assessed against a series of questions
which were allocated a pre-determined
weighting in order to prioritise the
responses and to build a total score
for each bidder.

16. In terms of the financial
evaluation, the Reliance bid was the
cheapest and resulted in a contract
value of £126 million over the seven
years life of the contract. This was
£20 million less than the ‘public
sector comparator’ developed to
compare the costs of the existing
method of service provision to that
bid by the tenderers. Reliance’s
proposed staff numbers were 
judged to be the closest to those

currently employed by the SPS and
police on prisoner escort and court
custody duties. 

17. Reliance was ranked in third
place in respect of the technical
evaluation but its bid was still
assessed as offering a level of
service that met the requirements of
the business case. Taking all
elements of the tender evaluation
together, the SPS assessed that
Reliance’s bid represented the best
value for money overall. Once
Reliance was selected as the
preferred bidder, a comprehensive
negotiation process was entered into
prior to formalisation and finalisation
of the contract. The contract was
signed in November 2003 and
commenced in April 2004. 

Managing the contract

18. During the lead up to the
commencement of the contract,
discussions took place between the
SPS and Reliance personnel to
discuss the acceptability of
proposals, previous experience and
issues arising. These discussions
covered process and models, and
included challenges to the
robustness of Reliance’s proposals,
for example on the level of proposed
resources, including staff numbers,
and how these would be applied.

19. As a result of some of the
problems experienced in the early
stages of the contract, the timetable
for its phased implementation has
been revised. The implementation of
phase 2(a) of the contract in July
2004 covering Dumfries & Galloway
was preceded by a period of ‘work
shadowing’ when Reliance staff
accompanied police and prison
officers over a two and a half week
period. Prior to the start of this
phase, the Chief Executive of the
SPS, SPS Directors, representatives
from the courts and Reliance signed
an assurance that they were satisfied
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that roll-out was appropriate. The
police also signed their readiness to
support the roll-out.

20. The SPS and agency partners
have still to finalise high-level
contingency plans to ensure continuity
of service in the event that Reliance
withdraws or is withdrawn from the
contract. There are however detailed
operational plans to deal with a
number of identified emergencies
and other events which may occur.
Service level agreements between
the SPS and partner agencies are
also in the process of being finalised
to cover temporary arrangements in
the event of unplanned situations
occurring, for example loss of the
contractor’s fleet of vehicles.

21. The contract includes a
comprehensive set of clearly defined
performance measures, largely based
on the model already tried and tested
in England and Wales (see Appendix 1).
The areas covered by performance
measures include delivery of service,
prisoner care, the security of custody
and the maintenance of good order.
Two performance measures (incidents
of death or suicide in custody and
incidents of prisoners unlawfully 
at large, including release in error)
result in a reduction in the sums
payable to Reliance for each incidence
of non-compliance when it is
established it is at fault. Other
measures can also attract a financial
penalty based on a weighting to
reflect the relative importance of a
defined performance failure. 

22. In general, the Escort Project
Board approved the thresholds for
performance measures based on its
judgement on the desired standard
of performance. The Escort Project
Board considers that the performance
standards set are demanding but
achievable. While the performance
standards took into account those
set for prisoner escort and court
custody services in England, the SPS

did not compare them with previous
performance in Scotland. This was
because, in its view, it was attempting
to set aspirational standards of
performance rather then replicate the
service of the past, and because
relevant, reliable historical performance
data was not readily available to it. 

23. Reliance is required to submit to
the SPS a standard monitoring report
each month indicating its performance
against the performance measures
stipulated in the contract. Adequate
arrangements are in place for
reviewing performance under the
contract, and are complemented by
activity and performance data
generated by the SPS, the police and
other partner agencies to calculate
the payments due to Reliance. To
date, the SPS has undertaken
performance monitoring, including
the calculation of monthly payments
and application of financial penalties,
in line with the terms of the contract. 

24. Initially, a number of difficulties
were experienced with the
implementation of phase 1 of the
contract resulting in releases of
prisoners in error and incidences of
late delivery of prisoners to court. On
a few occasions, police officers, who
remained available in Glasgow courts
on a shadowing basis to assist in the
transfer of responsibility for service
provision, were required to carry out
some of the tasks that Reliance were
contracted to perform because it
could not deploy its staff as flexibly
as it had first planned. The contract
contains adequate provision 
to-recharge Reliance in the event 
that other agencies are required to
undertake work which is properly the
responsibility of the service provider.
Reliance was, however, not required
to pay the cost of these police
officers because it was always
intended that the police would
provide actual assistance if that
proved necessary during shadowing.

25. The SPS and other partner agencies
have worked with Reliance to resolve
and minimise the impact of these
problems. Reliance has also increased
its staffing levels at Glasgow courts at
its own expense. While this may result
in reduced profits for Reliance,
discussions between the SPS and the
contractor on lessons to be learned
from the implementation of phase 1
have satisfied the SPS that there is no
significant increase in risk to the
contract from a financial perspective.

26. In the period April to July 2004,
23 prisoners had been judged to
have been released in error from the
Glasgow courts system since
Reliance took up its duties. Reliance
has accepted it was responsible for
12 of the 23 releases in error. The
remaining releases in error were
either the responsibility of the SPS or
partner agencies or, in the opinion of
the SPS, were due to a combination
of circumstances which were outside
the reasonable control of the service
provider. A protocol has now been
agreed between the SPS and partner
agencies setting out the process for
reporting and investigating incidents
and events related to the contract,
and for identifying what lessons can
be learned. 

27. A number of measures have
been taken to help prevent recurrence
of releases in error. These include the
SPS recommending to Reliance that
it should develop a checklist or desk
instructions outlining the steps to be
taken before a prisoner is released,
and a review of Glasgow court
procedures because the contract
detail did not reflect exactly custom
and practice. The Association of
Chief Police Officers in Scotland has
also commenced a review of the
arrest warrant system with a view to
simplification and avoiding prisoners
being transferred between courts to
answer different charges.
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28. According to performance returns,
when Reliance first commenced
providing prisoner escort and court
custody services around 78% of
prisoners were delivered to court on
time. During May and June 2004,
however, this improved to 91% and
93% respectively. The latest figures,
for July 2004, indicate that 98% of
prisoners were delivered to court 
on time.

Conclusions and

recommendations

Contract objectives

29. The SPS set clear objectives
for the project, based on perceived
difficulties with the existing system
and consistent with achieving
value for money but it is too early
to say whether these objectives
have been achieved. It is therefore
important that SPS’s post-
implementation review considers
the extent to which the original
aims of the project have been
achieved, and in particular the
success of the new arrangements
in releasing police and prison officers
to undertake their core duties.

30. Key to the success of the
project is that performance
standards should be demanding
and achievable and that Reliance
should meet them. The lack of
relevant and reliable historical data
means that the performance
standards and Reliance’s actual
performance cannot be assessed
against previous arrangements
when the services were undertaken
by police and prison officers.

Preparing the contract

31. The SPS’s specification and
award of the contract to Reliance
was handled well. The procurement
process was well-controlled and 
there were good risk management
processes in place. The SPS
undertook the tendering process
in accordance with EC and its own 

procurement regulations, and it
established clear criteria for
evaluating tenders. While there
was scope to improve the level of
indicative activity data included in
the invitation to tender, the SPS
and partner agencies have
subsequently provided Reliance
with activity data and discussed
proposed staffing numbers for
each phase of contract
implementation. It is important
that, to ensure a seamless transfer
of duties, similar exchanges take
place in the remaining courts
where the contract is still to be
rolled-out. 

Managing the contract

32. The SPS discussed with
Reliance the resources required to
deliver prisoner escort and court
custody services during the run-up
to Reliance starting operations. 
It has also taken steps to ensure
that Reliance can deliver the services
required prior to the further
implementation of the contract.
However the SPS should finalise
as soon as possible its high-level
contingency plans to ensure
continuity of service should 
there be a default in the contract.
There is also a need to finalise
those service level agreements
documenting the relationship
between the SPS and other
agency partners which are still
outstanding.

33. A key strength of the new
arrangements is that Reliance is
required to report regularly on a
range of performance information
to the SPS. The performance
measures are clearly defined in 
the contract and are used to levy
financial penalties on the contractor
when it is established that it is at
fault resulting, for example, in a
prisoner being released in error. 
12 out of the 23 prisoners released
in error since April 2004 in the 

Glasgow area have been attributed
to Reliance. In accordance with
the agreed protocol, it is important
that the SPS and partner agencies
identify clearly the reasons for the
other incidents of releases in error
in order to prevent recurrence.

34. Despite the releases in error
for which it was responsible, there
are signs that the performance of
Reliance is improving. The appointed
auditors will continue to review
how SPS monitor and report on
the performance of Reliance.



Role of the Scottish Prison Service

1.1 The Scottish Prison Service (SPS)
is an executive agency of the Scottish
Executive Justice Department. 
The Scottish Ministers have overall
responsibility for the SPS and
determine the strategic, policy and
financial framework within which it
operates. Scottish Ministers also set
the public expenditure provision for
the SPS and the key targets for the
delivery of objectives. The chief
executive of the SPS is responsible
and accountable for operational and
contractual matters involving the
agency and is directly answerable 
to Scottish Ministers.

1.2 The SPS operates under the
Prisons (Scotland) Act 1989 and the
Prisons and Young Offenders
Institutions (Scotland) Rules 1994
and is obliged to accommodate all
prisoners sent by the courts,
whether on remand or conviction.  In
Scotland there are currently 15 prison
establishments, including HMP
Kilmarnock which is privately managed
by Kilmarnock Prison Services Ltd
under contract to the SPS.

1.3 The aims of the SPS are to:

• keep in custody those committed
by the courts

• maintain good order in each prison

• care for prisoners with humanity

• provide prisoners with a range 
of opportunities to exercise
personal responsibility and to
prepare for release.

1.4 The cost of the SPS in 2003/04
totalled £259 million. The average
cost per prisoner place was £33,244
compared to a target of £33,800.

Prisoner escort contract

1.5 In November 2003 the SPS,
representing Scottish Ministers, and
Reliance Secure Task Management Ltd
Reliance signed a contract worth
£126 million over seven years for the
provision of prisoner escort and court
custody services. The contract covers
the transport of prisoners between,
for example, prisons and police stations
to court, and the safe custody of
prisoners while at court. In 2003/04,

there were some 140,000 prisoner
escorts throughout Scotland. The main
terms of the contract are shown at
Appendix 1.

1.6 Although the SPS is the ‘contracting
authority’ on behalf of the Scottish
Ministers and the ‘lead’ authority for
other partner bodies, the contract
also includes services provided to:

• The Scottish Court Service which
administers and manages the
Supreme, High and Sheriff Court
premises throughout Scotland.

• District courts managed by 
local authorities.

• All eight Scottish police forces
with custody unit premises
throughout Scotland.

1.7 The contract is based on a phased
programme of implementation, with
the first phase of the contract covering
escorts to and from courts in Glasgow
and the surrounding area beginning
on 5 April 2004. A further four stages
are planned, leading to full
implementation across the whole 
of Scotland on 11 October 2004.

7

Part 1. Introduction
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1.8 From the start of the first phase
in April 2004 the new service has
been the subject of significant media
coverage, particularly with regard to a
number of prisoners being released
in error and a high profile prisoner
escape. As a result of some of the
problems experienced in the early
stages of the contract, further roll-out
is on a revised timetable and subject
to an assessment of the company’s
readiness to provide the service.
Phase 2(a) of the contract, covering
Dumfries & Galloway, commenced
on 22 July 2004.

Scope of the audit

1.9 In light of the concerns
expressed about the performance of
Reliance, in May 2004 the Minister
for Justice requested that I bring
forward audit work relating to the
procurement of the contract. I agreed
to do so and asked Audit Scotland

1
to

review four key issues:

• Whether the SPS set clear
objectives for the contract
consistent with achieving value
for money and whether it
achieved these objectives?

• Whether the SPS properly
specified and awarded the
contract?

• Whether the SPS established
robust and clear arrangements for
managing the contract as soon as
the contract period began, and for
monitoring the contractor’s
performance?

• How well the SPS is implementing
and monitoring the contract?

1  Audit Scotland is the appointed auditor of the Scottish Prison Service under Section 21(4) of the Public Finance and Accountability (Scotland) Act 2000. 
The Auditor General for Scotland appointed Audit Scotland to undertake the review under Section 23(8) of the 2000 Act. The auditors reported the results 
of their examination to the AGS under Section 23(9) of the 2000 Act.



2.1 The SPS issued the invitation to
tender for the contract in September
2002, with tender evaluation between
December 2002 and April 2003.
Negotiations with the preferred
bidder, Reliance Secure Task
Management Ltd, took place between
May and October 2003 resulting in
the signing of the contract in
November 2003. The audit review
considered the extent to which:

• clear objectives for the contract
were established, consistent with
promoting and achieving value 
for money

• the contract was adequately
scoped to reflect those objectives
and provide tenders with 
clear information to enable high
quality bids

• a robust strategic brief for the
procurement process was 
drawn up

• the competition was well planned

• the contractor selection process
was conducted fairly and in
accordance with good practice

• the award of the contract was
conducted fairly and in accordance
with good practice.

Strategic aims and objectives

Clear objectives were set for 

the project, based on perceived

deficiencies with the existing system

2.2 Under the previous system, the
respective police force largely
undertook the work of managing
prisoners within court custody suites.
The SPS was responsible for
escorting convicted prisoners or
those appealing against conviction or
sentence. The police assisted in this
work under various local arrangements
around Scotland. The police were
also responsible for escorting
prisoners on remand to court.

2.3 There was widespread acceptance
within the criminal justice system in
Scotland that the existing system
involved a significant duplication of
resources with little coordination
between the organisations involved.
There was a perceived failure to 
coordinate services between the
police, prisons, courts and individual
locations to and from which prisoners

were being escorted. As a result,
vehicles could pass each other 
en route to their respective
destinations although they had spare
capacity and were serving the same
court. A review began in 2001,
involving the eight Scottish police
forces, the SPS, the Scottish Court
Service, district courts and the Crown
Office and Procurator Fiscal Service.
It was intended to provide each
agency with an opportunity to
examine their working practices and
inter-dependencies.

2.4 The multi-agency review team
developed a series of options for
consideration, ranging from the
status quo to contracting out the
work to private sector providers.  
On the basis of the review team’s
findings, in January 2002 the SPS
and its partner agencies decided to
contract-out prisoner escort and court
custody services. Having obtained
Ministers’ approval, the SPS then
proceeded with the necessary
preparations and procurement of the
restructured service.

9

Part 2. Preparing the contract
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2.5 The overall aim of project was to
‘free up police and prison officers, 
to secure better value for money
through a phased implementation of
a contracted out prisoner escort and
court custody service throughout
Scotland’. The reasons for contracting
out prisoner escort and court escort
services included:

• It represented an opportunity to
realise and maximise effective
use of resources throughout the
whole area of prisoner escorting
and court custody requirements.

• The existing service provision did
not provide best value for money,
in that police officers and prison
officers were used to undertake
duties that did not require their full
range of legislative powers or skills.

• It removed the duplication that
existed within the current provision.

• It enabled the return of the
maximum number of police
officers to core duties within 
their communities, and SPS
officers to core duties within 
their establishments.

• It provided uniformity of service
delivery throughout Scotland.

• It provided best value and made
use of best practice within the
prisoner escort service sector.

The potential cost of the contract

was compared to the costs

currently being incurred

2.6 The SPS prepared a ‘public 
sector comparator’ to compare the
costs of the existing method of
service provision to that bid by the
tenders. This was based on detailed
cost calculations for activity levels in
both 2001 and 2002 for the SPS and
police. The cost data and
assumptions used in the public
sector comparator were checked by
consultants. The SPS estimated that,
based on a comparison of the 
‘net present value’ of the charges

proposed by Reliance with an
estimate of the cost of current
service provision, the service provided
by Reliance would cost £20 million
less over a period of seven years.

Proper consideration was given to

the most appropriate duration for

the contract

2.7 Prior to the invitation to tender,
the SPS’s consultants evaluated
various contract lives (for example,
three, five, seven and ten years) based
on their knowledge of the market.
The analysis covered the key cost
elements of staffing, vehicles, ICT
investment and other costs, and
assessed the risks attached to each
of these over time. The consultants
concluded that, overall, a seven-year
contract generated a larger transfer
of risk to the contractor but also
attracted a larger risk premium. 
A contract term of between five 
and seven years was expected to
have the advantages of matching
both the anticipated period for
vehicle leases and the estimated
time horizon for other changes in 
the criminal justice system.

2.8 Based on the consultant’s findings,
the invitation to tender requested
bids on the basis of both a five-year
and a seven-year contract. The SPS’s
tender evaluation subsequently
concluded that a seven-year term
produced the best value for money.

Scoping the contract

The scope of the contract built on

the approach and issues identified

from a similar exercise in England

and Wales

2.9 The scope of the contract was
based on the approach previously
adopted in England and Wales, where
prison escort duties have been provided
by private contractors for a number
of years. The SPS made efforts to take
on board the lessons learned in
England and Wales to result in a
contract which is more comprehensive
and demanding.

There was a clear specification of

requirements

2.10 The invitation to tender clearly
specified a range of activities included
within the overall heading of prisoner
escort and court custody (for example,
police station to court escorts, prison
to court, custody at court, transfers
between courts, return to custody,
transfers between prisons, hospital
visits, etc).

2.11 In accordance with good practice,
the invitation to tender and contract
is based on outputs and deliverables
rather than a specification of inputs. The
service provider is required to ensure 
that staffing levels are appropriate for
the full range of duties required. The
invitation to tender, however, did outline
indicative levels of activity, on a monthly
basis, for each court and custody unit
in Scotland. Both documents also
outlined ‘quality’ requirements in terms
of prisoner care, security, maintenance
of good order and general contribution
to the justice system.

In general, sufficient and clear

information was provided to 

all tenders to enable high 

quality bids

2.12 Although the invitation to tender
was a comprehensive document, 
all bidders had the opportunity to ask
questions throughout the process.
Bidders used this opportunity to clarify
ambiguous points and to request
further information. On a periodic
basis, the SPS issued to all bidders
its responses to questions asked.

2.13 One bidder asked about the
availability of a more extensive
breakdown of police escorts activity
to identify peaks and troughs.
The SPS’s response indicated that
‘Mondays and days following public
holidays would be particularly busy
days’. It also supplied bidders with
activity data on a daily basis for
Glasgow courts for the month of
September 2002. This period covered 
a public holiday and clearly indicated
that activity increased on Mondays
and after public holidays (Exhibit 1).  
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Source: Scottish Prison Service
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This exhibit shows that prisoner escort activity is highest on Mondays and after public holidays
(Monday 30 September 2002 was a public holiday in Glasgow)
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Exhibit 1
The number of prisoner escorts at Glasgow courts during September 2002
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Procurement process

A comprehensive Project Initiation

Document was drawn up to

provide a strategic brief for the

procurement process

2.14 The SPS prepared a
comprehensive Project Initiation
Document (PID) at the start of the
process to define:

• what the project was aiming 
to achieve

• why it was important to achieve it

• who would be involved in
managing the process and what
their responsibilities would be

• how and when the project 
would be progressed and the
outcomes monitored.

2.15 The PID identified key stakeholders
and indicated the responsibilities of
those charged with ensuring the
project fulfilled the needs and
expectations of all related parties.

Inter-agency project teams 

were established to provide

effective control over the

procurement process

2.16 The management of the project
was clearly defined. The chief
executive of the SPS was 
designated as the project sponsor.
The SPS’s director of Strategy and
Business Performance was
designated as the project executive
and headed an inter-agency Escort
Project Board with the role of
ensuring that the overall strategy of
the project and timescales were
fulfilled. The Escort Project Board
also comprised other representatives
from the SPS, the Association of
Chief Police Officers in Scotland
(ACPOS), the Scottish Court Service,
the Crown Office and Procurator
Fiscal Service and the Scottish
Executive Justice Department.

2.17 The SPS also established further
inter-agency teams which were
supported by consultants:

• An operational team was
responsible for scoping the
restructured service, shaping the
tender documentation, resolving
security related matters, developing
proposals for the evaluation of
bids and outlining proposals for
performance management.

• A finance team was responsible
for evaluating the most economic
contract duration and the long
term financial viability of bidders,
assessing the financial element 
of bids and providing an analysis of
the commercial sector cost
comparisons against the cost 
of the existing provision.

• A legal team developed,
negotiated and prepared the
conditions of contract.

• An administration team 
coordinated communications to
ensure confidentiality, control of
data systems and scheduling of
business performance dates.



12

A clear project plan was in place,

including arrangements for

monitoring progress

2.18 The SPS developed a
comprehensive project plan which
highlighted key tasks at all stages of
the project timeline, monitoring and
review times and objectives. The
Prince2 methodology, a highly
regarded project management tool,
was used to manage the project.

Risks to the achievement of 

the project were identified, with

the controls and processes to

mitigate them

2.19 The PID included an Operational
Risk Log which outlined a number of
high level risks to the achievement of
the project, the severity and likelihood
of the event occurring, the impact of
the event occurring and the procedures
in place to manage the risk. Project
teams were also required to outline
the risks associated with their aspect
of the project. Risks emerging during
the development of the project were
referred to the Escort Project Board.
The SPS also maintained a detailed
Failure Log, listing all potential project
failures, their warning signs and
effects, together with contingency
plans and processes to mitigate the
risks of these occurring.

2.20 In some cases, meetings were
held with tenders to clarify issues or
potential risks. For example, a risk
was identified that Reliance may
overstretch beyond its capacity to
deliver. Reliance subsequently
provided further details on their
resources and assurances that it was
not currently pursuing other contracts
in England and Wales and would be
concentrating solely on the Scottish
prisoner escort project.

Tender assessment and 

contract award

The tendering process was

undertaken in accordance with EC

and SPS procurement regulations

2.21 The value of the prisoner escort
contract exceeded the threshold for 
a number of EC directives and
regulations requiring, for example,
advertisement of the contract in the
Official Journal of the European
Communities (OJEC). The auditors’
review of tendering documentation
indicated that the process was
undertaken in accordance with
relevant EC regulations and also
internal regulations as outlined in 
the SPS Procurement Manual.

Shortlisting of bidders was based

on clear, pre-determined criteria

2.22 Prior to invitation to tender,
interested parties were required to
complete a pre-qualification
questionnaire covering financial,
economic and technical capacity. 
Five companies initially expressed 
an interest in the contract after
advertisement in OJEC. The Escort
Project Board did not shortlist one
company as it was judged not to be
wholly independent of one of the
other tenderers. A further company
withdrew from the process for their
own strategic reasons prior to
submitting a tender. Three companies,
therefore, ultimately submitted a
tender. Given the specialist nature of
the service being tendered, the SPS
considers that three bidders
represented a good competition.

There were clear criteria 

for evaluating tenders, 

including consideration of 

both cost and quality

2.23 The SPS subjected all three
tenders received to a technical,
financial and legal and commercial
assessment. The technical evaluation
covered six categories: service delivery,
prisoner care, secure custody, maintain
good order, contribute effectively and
management/human resources.
Each category included a number 
of questions which were allocated a
pre-determined weighting in order to
prioritise the responses and to build 
a total score for each bidder.
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2.24 In terms of the financial evaluation,
Reliance’s bid was the cheapest 
and resulted in a contract value of
£126 million, some £20 million below
the ‘public sector comparator’. In some
circumstances, a bid of this magnitude
below the cost of the ‘public sector
comparator’ could call into question
the planned quality of service. The
SPS, however, considered the balance
between cost and quality as part of
the tender evaluation process. Its
comparison of charges for similar
services in England and Wales also
showed that the prices being offered
were within an acceptable range.

2.25 Reliance’s proposed staff
numbers were assessed to be the
closest to those currently employed
by the SPS and police on prisoner
escort and court custody duties.
Proposed staff numbers were the
subject of discussion between 
the SPS and Reliance during the
subsequent post-tender negotiation
and pre-contract implementation
stages (paragraphs 2.27 and 3.3-3.4).

2.26 The SPS ranked Reliance third in
terms of the technical evaluation,
although it was still assessed to offer
a level of service that fully met the
requirements of the services
requested in the business case. 
A report to the Escort Project Board
concluded that, although there were
some weaknesses in the Reliance
proposal, it was basically sound and
capable of correction without too
much difficulty. Taking all elements of
the tender evaluation together, the
SPS assessed that Reliance’s bid
represented the best value for
money overall.

Extensive post-tender

negotiations took place between

the SPS and Reliance prior to

finalisation of the contract

2.27 Immediately after the
submission of tenders, the SPS
communicated with all bidders to
clarify issues arising from review of
the submissions. Once Reliance was
selected as the preferred bidder, a
comprehensive negotiation process
was entered into prior to formalisation
and finalisation of the contract. These
discussions took place between May
and October 2003 and included a
wide range of issues concerning
implementation plans.



• the SPS established adequate
procedures for monitoring both
the cost and quality of the
services delivered

• the SPS implemented in practice
monitoring procedures in the early
months of operation.

Implementation controls

Detailed discussions took place

with Reliance prior to the start 

of phase 1

3.3 The SPS maintained a
comprehensive file history of the
discussions and work that took place
in the lead up to the commencement
of the contract. Face-to-face
discussions took place between 
SPS and Reliance personnel and
operational team meetings were 
held to discuss the acceptability of
proposals, previous experience and
issues arising. These discussions
covered process and models, and
included challenges to the robustness
of Reliance’s proposals.

3.4 In common with output-based
contracts, questions were asked
about the level of proposed

resources and how these would be
applied, but the Escort Project Board
did not make directions about the
level of resources which should be
applied. Each tenderer was required
to submit indicative staffing numbers
and an explanation of the reasoning
in determining these, so the SPS
could make a judgement on the
reasonableness of each tenderer’s
proposals. As outlined at paragraph
2.25, Reliance’s proposed staff
numbers were closest to those
presently employed by the SPS and
police on prisoner escort and court
custody duties. 

3.5 As a result of the teething
problems experienced in the early
days of phase 1 of the contract, the
SPS are now developing a more
formal approach prior to the
implementation of future phases to
ensure a seamless transfer. The
implementation of phase 2(a) of the
contract on 22 July covering
Dumfries & Galloway was preceded
by a period of ‘work shadowing’
when Reliance staff accompanied
police and prison officers for a period
of two and a half weeks. Prior to 
the start of this phase, the chief

3.1 After signing of the contract in
November 2003, phase 1 commenced
in April 2004 covering courts in
Glasgow and the surrounding area.
Thereafter, the contract required a
phased roll-out leading to full
implementation on 11 October 2004.
As a result of some of the problems
experienced in the early stages of
the contract, the timetable for roll-out
has been revised and is now subject
to an assessment of Reliance’s
readiness to provide the service. 
All partner agencies are now required
to sign an assurance that further 
roll-out is appropriate.

3.2 The audit examination covered
the extent to which:

• the SPS obtained assurances that
adequate arrangements were in
place to enable a smooth and
seamless transfer of responsibility
for service delivery prior to Reliance
starting to provide prisoner escort
and court custody services

• the SPS established clear
contingency plans in the event 
of contractor default or quality
standards not being achieved

14

Part 3. Managing the contract



Part 3. Managing the contract 15

executive of the SPS, SPS directors,
representatives from partner
agencies and Reliance signed an
assurance that they were satisfied
that roll-out was appropriate.

Contingency plans

Contingency arrangements in the

event that Reliance withdraws or

is withdrawn from the contract

have yet to be finalised

3.6 The SPS and partner agencies
have still to finalise high-level
contingency plans to ensure
continuity of service in the event that
Reliance withdraws or is withdrawn
from the contract. A ‘contingency
planning cell’, including representation
from other agency partners, is currently
considering high-level contingency
plans to ensure continuity of service
in the event that Reliance withdraws
or is withdrawn from the contract. This
group intends to cover all major
eventualities and will cover the contract
to its conclusion or further continuation.

3.7 There are, however, detailed
operational plans in place to allow 
the SPS to deal with a range of
emergencies and other events. 
The SPS is also in the process of
finalising service level agreements
with partner agencies setting out 
their respective responsibilities and
temporary arrangements in the 
event of:

• loss of prison establishments 
or loss of access to them

• temporary loss of the 
contractor’s operating base 
and/or fleet of vehicles

• prisoners giving concern in relation
to mental health or requiring the
services of an interpreter.

3.8 The SPS has now finalised these
service level agreements with
individual prison establishments, the
Scottish Courts Service, the Crown
Office and Procurator Fiscal Service
and four local authorities. It has still
to agree service level agreements
with other local authorities and all
eight police forces. A Criminal Justice
Inter-Agency Working Group has also
recently been formed to develop a
formal reporting protocol for other
partners to inform the SPS of
incidents or problems.

Monitoring arrangements

The contract includes a clear 

set of performance indicators

against which actual performance

can be measured

3.9 The contract includes a
comprehensive set of clearly defined
performance measures, largely
based on the model already tried and
tested in England and Wales (see
Appendix 1). Two performance
measures (incidents of death or suicide
in custody and incidents of prisoners
unlawfully at large, including release
in error) attract a financial penalty for
each and every incidence of non-
compliance when it is established
that Reliance is at fault.

2 
Other

indicators attract a penalty based on
a weighting to reflect the relative
importance of the indicator and after
a pre-determined performance
threshold has been breached. These
other performance measures cover:

• Service delivery: late or 
non-collection of prisoners; 
late delivery of prisoners; late
return of prisoners and; use 
of inappropriate vehicles to
transport prisoners.

• Prisoner care: self-harm by
prisoners; substantiated complaints
by prisoners; failure to provide
food or water to prisoners and;
failure to provide a prisoner with
medical services.

• The security of custody: loss of
keys, failure to follow defined
security procedures; failure to
carry out an effective security 
risk assessment and; failure to
gather and/or disseminate
intelligence received.

• The maintenance of good order:
prisoner disorder; failure to
discharge responsibilities in
relation to safe custody; assaults;
prisoners in possession of
unauthorised articles and; damage
to premises.

• The effectiveness of Reliance’s
contribution: including
substantiated complaints from
officials; use of non-certificated
staff; failures in performance
reporting; failures to record
transfers of responsibility; failures
to carry authorising certificates;
failure to comply with operating
procedures and prison rules;
failure to respond to prisoner
complaints and; failure to maintain
up to date contingency plans.

2  Under the terms of the contract between the SPS and Reliance, the SPS is permitted to publish the contract. However, Reliance has the right to require 
the SPS to remove any sections of the contract prior to publication if it feels such sections contain operationally or commercially sensitive information. 
The SPS published the contract in May 2004 minus detailed information on charges and financial penalties payable. In June 2004, the Justice 2 Committee 
of the Scottish Parliament took evidence from the SPS and Reliance on prisoner escort and court custody operations in the Glasgow area. In its written 
evidence to the Committee, the SPS explained that it had acted in line with the Scottish Executive’s ‘Code of Practice on Access to Scottish Executive 
Information’ published in July 1999 which exempts information from publication where to do so would cause prejudice or harm to, among other things, law 
enforcement and legal proceedings, the effective management and operations of the public sector and a third party’s commercial confidences. As required 
by the code, the SPS considered whether any harm or prejudice arising from disclosure of the complete contract would be outweighed by the public 
interest in making the information available. It concluded that the public interest did not justify disclosure of information which would be in breach of the 
Reliance contract and which would cause harm or prejudice of the kinds which exemptions in the Code seek to prevent.
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The SPS considers that the

performance standards set are

demanding but achievable

although it did not compare them

with historical performance data

3.10 In general, the Escort Project
Board approved the thresholds for
performance measures based on its
judgement on the desired standard
of performance. The Escort Project
Board considers that the performance
standards set are demanding but
achievable. While the performance
standards took into account those
set for prisoner escort and court
custody services in England, the SPS
did not compare them with previous
performance in Scotland. This was
because, in its view, it was attempting
to set aspirational standards of
performance rather then replicate the
service of the past, and because
relevant, reliable historical performance
data was not readily available to it.  

Adequate arrangements are in

place for reporting and reviewing

performance under the contract

and for making payments 

to Reliance

3.11 The contract clearly specifies
Reliance’s responsibilities to report
performance. Reliance is required 
to send a standard monthly
performance monitoring report to 
the SPS indicating its performance
against the performance measures
stipulated in the contract. This
information is then used to apply
contract penalties, where applicable.

3.12 The SPS also generates its 
own daily activity data, and monthly
activity data from the police, to
compare against the overall activity
level for setting charges under the
contract. Reliance’s payments 
under the contract are based on 
pre-determined activity bandings 
and are set annually based on the
previous year’s figures. In addition,
the SPS receives reports from
partner agencies on Reliance’s

performance which are then used to
compare with the monthly performance
data submitted by the company. 

3.13 The SPS also plans to undertake
a range of operational audits to review
Reliance’s performance. To date
these operational audits have
identified some weaknesses in
procedures and some performance
failings, such as a lack of evidence to
support the fact that prisoners have
been provided with meals.

3.14 In addition to financial penalties
for failure to achieve pre-determined
standards of performance, the contract
also contains adequate provision to
re-charge Reliance in the event of
failure to provide the contracted
services which has required other
agencies to undertake the work. This
occurred during the first two months
of the contract when the police had
to provide the company with
assistance in the Glasgow courts.

Monitoring in practice

Performance monitoring has been

undertaken in accordance with the

terms of the contract, including

the calculation and application 

of financial penalties

3.15 Between the start of phase 1 
of the contract in April 2004 and the
completion of the auditors’ review
the SPS has undertaken performance
monitoring, including the calculation
and application of financial penalties,
in accordance with the terms of 
the contract.

Difficulties were experienced in

the early stages of the contract

3.16 There were a number of well
publicised initial difficulties in the
implementation of phase 1 of the
contract resulting in the release of
prisoners in error and incidences of
late delivery of prisoners to court. On
a few occasions, police officers, who
remained available in Glasgow courts

on a shadowing basis to assist in the
transfer of responsibility for service
provision, were required to carry out
some of the tasks that Reliance were
contracted to perform because it was
not able to deploy its staff as flexibly
as it had originally planned. Reliance
was, however, not required to pay
the costs of these police officers
because it was always intended that
the police would provide actual
assistance if that proved necessary
during shadowing.

3.17 The SPS and other partner
agencies have worked with Reliance
to resolve and minimise the impact
of these problems. There has been
frequent contact with senior managers
of Reliance to ensure timely action is
taken on issues identified. Reliance
also increased their staffing levels in
the Glasgow courts, at their own cost,
to address the problems experienced.
These extra costs may reduce the
level of profit which Reliance expects
to make under the contract. However,
subsequent discussions between the
SPS and the contractor on lessons to
be learned from the implementation
of phase 1 have satisfied the SPS
that there is no significant increased
risk to the contract from a financial
perspective.

52% of releases in error, to date,

have been attributed to Reliance

3.18 At the time of the audit review,
23 prisoners had been judged to
have been released in 
error from the Glasgow courts
system since Reliance took over
escort and court custody duties.
Reliance has accepted it was
responsible for 12 of the 23 releases
in error. The remaining releases in
error were either the responsibility of
the SPS or partner agencies or, in the
opinion of the SPS, were due to a
combination of circumstances which
were outside the reasonable control
of the service provider.
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3.19 In July 2004, the SPS agreed a
protocol with partner agencies
setting out the process for identifying
responsibility for reporting and
investigating incidents and events
relating to the contract and the
process to be followed for identifying
who is responsible. Where initial
investigations suggest that an
incident is the responsibility of a
partner agency or that there has
been a failure on behalf of a partner
agency as part of an incident, the
protocol requires that the partner
agency conducts its own internal
investigation so that lessons can 
be learned.

3.20 Releases in error have arisen
due to a number of factors, only
some of which are attributable to
Reliance. These factors include:

• Poor completion/interpretation of
personal escort records. In some
cases a prisoner has been released
if the ‘not to be released’ box in
the document was left blank,
even although there were other
indications on the form that the
prisoner should not be released.

• Failure to record all warrants 
on the police national 
computer system.

• Custom and practice relating to
court procedures which had not
been formally recognised.

• Complexities inherent in the
Scottish criminal justice system.

3.21 A number of steps have already
been taken to improve the situation:

• The SPS has recommended that
Reliance introduce a checklist or
desk instructions to outline the
steps which should be taken prior
to the release of a prisoner.

• ACPOS has begun a review of
the warrant system including
consideration of the process of
granting and executing warrants,
the volume of warrants issued,
the variety of processes that can
generate warrants, and situations
where warrants are not passed
on by the Crown Office and
Procurator Fiscal Service. The
review will include consideration
of options to simplify the system
to avoid prisoners being
transferred between courts for
different warrants.

• Glasgow court procedures are
under review as the new
arrangements have highlighted
that custom and practice has not
been fully considered in the
contract detail.

• The implementation of phase 2 of
the contract was preceded by a
period of ‘work shadowing’ when
Reliance staff accompanied police
and prison officers in the
Dumfries & Galloway area.

Performance on the timely

delivery of prisoners to courts has

been improving

3.22 At the start of the contract
around 78% of prisoners were
delivered to court on time. During
May and June 2004, however, this
improved to 91% and 93%
respectively. The latest figures, for
July 2004, indicate that 98% of
prisoners were delivered to court 
on time. Due to the absence of
comprehensive historical data,
Reliance’s performance cannot be
compared to that achieved under 
the previous system. According to
analysis carried out by HM Chief
Inspector of Prisons for England 
and Wales

3
however, Reliance’s

current performance appears to
compare well to the situation in
England and Wales.

A post-implementation review is

planned

3.23 In accordance with good
practice, the SPS intend to undertake
a post-implementation review of the
project to ensure that lessons are
learned for any similar projects in the
future. The post-implementation
review is to be planned and executed
after completion of the phased
implementation of the contract. In
January 2004, after signing of the
contract, the Escort Project Board
and project teams also completed
‘lessons learned’ reports which were
shared with partner agencies.

3  HM Inspector of Prisons in England and Wales ‘Treatment and Conditions for Unsentenced Prisoners’ December 2000. This report identified that 76% of 
prisoners arrived on time at Magistrates Courts and 80% at Crown Courts.
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Schedule 1: Service specification

This schedule provides information
on the services to be provided and
how prisoner escort and court
custody operations are to be
conducted. It includes Reliance’s
responsibilities for the secure
custody and well-being of those
persons transferred to its care,
requirements for the recruitment 
and training of Reliance staff, and 
the management of court facilities. 
It defines Reliance’s core court escort
and custody tasks (most forms of
prisoner escort and court custody) and
its non-core services (mainly ad hoc
prisoner escort duties, for example
funeral escorts). It also sets out the
rights of prisoners, for example the
right of access to toilet and sanitation
facilities, the availability of drinking
water, and the management of
prisoner healthcare.

Schedule 2: Performance

management

This schedule details the basis on
which Reliance is to monitor and
report its performance against the
contract to the SPS and the method
by which financial penalties in the
event of non-compliance are to 
be calculated.

Reliance is to monitor and report 
its performance against a series of
33 performance measures shown on
pages 20 and 21. In the case of two
performance measures, incident of
death or suicide in custody and incident
of a prisoner unlawfully at large
including release of a prisoner in error,
a direct financial penalty is payable
upon each and every incident. For all
other performance measures a target
standard and a minimum threshold
standard is set. If Reliance’s
performance in any month breaches
the target standard, further financial
penalties are payable for each incident
of failure thereafter until the minimum
threshold standard is reached. 

The value of the financial penalty 
per incident is calculated by first
apportioning a fixed percentage of
the total monthly contract charge
across each performance measure
according to their relative weightings.
The fixed percentage of the total
monthly contract charge represents
the maximum financial penalty which
may be payable for poor service
provision. The financial penalty per
incident for each performance
measure is then calculated by
dividing the amount at risk for each
performance measure by the difference
between the target standard number
of incidents and the minimum threshold
standard number of incidents.

4

The SPS and Reliance regard the
fixed percentage of the total monthly
contract charge, the target standard
and the minimum threshold standard
as commercially sensitive information.
See the footnote to paragraph 3.9 on
page 15 for further details.

Appendix 1. Contract main terms
The contract between the SPS and Reliance is divided into six schedules.

4  In other words, for illustrative purposes only, if the total monthly contract charge is £150,000 and the fixed percentage is 8% then the total amount at risk is
£12,000. If a performance measure has a weighting of 9, then the amount at risk for that performance measure is 9/102 (the sum of all weightings) 
x £12,000 = £1,058.82. If the target standard for that performance measure is 4 incidents and the minimum threshold standard is 7 incidents, the financial
penalty for each incident above the target standard is £1,058.82/(7-4) = £352.94.
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Schedule 3: Contract conditions

This schedule provides details on 
the application of the terms of the
contract. It includes definitions and
interpretation of the contract terms,
details the period of the contract
(seven years but with scope for the
SPS to request an extension for a
further three years) and arrangements
for agreeing variation of contract
charges, making payments and the
resolution of disputes. It also places
certain obligations on Reliance regarding
the employment of staff, the provision
of equipment and transport, security
arrangements, access to and ownership
of records and the observance of
other legal requirements such as
health and safety regulations and the
Official Secrets Acts 1911 to 1989.
The schedule also contains provisions
to enable the SPS to terminate 
the contract.

Schedule 4: Charges

This schedule sets out arrangements
for the SPS to pay Reliance on a
monthly basis for services provided.
Charges are made payable in respect
of core and non-core services based
on a baseline volume of prisoner
movements. The actual charge payable
uses a banding system dependent
on the percentage of actual prisoner
movements above or below the
baseline figure. These charges are to
be updated annually, taking into account
the Retail Price Index, earnings
indices and fuel cost indices. Volume
bands are also to be reviewed annually
between the SPS and Reliance using
the actual volume of prisoner
movements in the previous year as
the new baseline figure. Separate
fixed payments are payable during
each month that Reliance rolls-out its
operations to a new area (ie, during
the implementation phase).

The SPS and Reliance consider that
the charges payable under each
volume band, the baseline number of
prisoner movements, the detailed
method by which charges are to be
updated annually, and the fixed
implementation charges are all
commercially sensitive information. 

Schedule 5: Premises

This schedule details all the police
custody units, courts, prisons, young
offender institutions, hospitals and
other locations where the service is
to be provided. Over 250 premises
are listed.

Schedule 6: Implementation

schedule

This schedule details the basis by
which Reliance is to take over
responsibility for prisoner escort 
and court custody services. It also
provides for the SPS to receive
liquidated damages in the event 
that Reliance does not assume
responsibility for service delivery in
accordance with the implementation
programme. The implementation
programme is to take place over 
five phases (see table overleaf).
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Contract element Performance measure Weighting

Service delivery Incident of late or non-collection of a prisoner from any premise 3

Incident of late delivery of a prisoner to any premise 10

Incident of late return of a prisoner from any premise 9

Incident of use of a vehicle which the SPS deems inappropriate 1

Prisoner care Incident of death or suicide in custody Money amount

Incident of self-harm by a prisoner 3

Incident of substantiated complaint by a prisoner 2

Incident of failure to provide food or water to a prisoner 1

Incident of failure to provide a prisoner with medical services or
access to a medical officer

2

Secure custody Incident of a prisoner unlawfully at large including release of a 
prisoner in error

Money amount

Incident of loss of key or key/lock compromise 5

Incident of failure to follow defined security procedures 2

Incident of failure to carry out an effective Security Risk Assessment 2

Incident of failure to gather and or disseminate intelligence received 2

Maintain good order Incident of concerted prisoner disorder 6

Incident of failure to discharge responsibilities in relation to the safe
custody of prisoners

3

Incident of assault against Reliance staff or others (serious) 6

Incident of assault against Reliance staff or others (minor) 2

Incident of assault against a prisoner (serious) 6

Incident of assault against a prisoner (minor) 2

Incident of a prisoner found in possession of an unauthorised article 2

Incident of damage to any premises 1
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Contract element Performance measure Weighting

Contribute
effectively

Incident of an official complaint substantiated by the SPS
2

Incident of non-certificated staff undertaking prisoner custody 
officer duties 7

Incident of inaccurate, incorrect, late or failure to report any
performance measure to the SPS 10

Incident of Reliance failure to ensure that a prisoner custody officer is
cleared by Disclosure Scotland and the SPS 4

Incident of a member of Reliance’s staff found to be in breach of duty 3

Incident of failure to ensure accurate recording of transfer 
of responsibilities 1

Incident of a prisoner custody officer not carrying 
authorised certificate 1

Incident of failure to comply with operating procedures (including
H&S, fire, hygiene etc) 1

Incident of failure to comply with any prison rules 1

Incident of failure to respond to a prisoner complaint within the
prescribed timescales 1

Incident of failure to maintain up-to-date contingency plans 1

Phase Area Specified 

start date

1 All core escorts within Glasgow & district 5 April 2004

2 All core escorts within West Scotland 24 May 2004

3 Core escorts within East Scotland plus all escorts between relevant
premises in Glasgow & district and West Scotland to and from all
premises in East Scotland

12 July 2004

4 All non-core escorts and police force transfers within Glasgow &
district and West Scotland 23 August 2004

5 All core and non-core escorts within North Scotland 11 October 2004
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